

1. STAFFING

Neal Todd has left IC. Matthew Graham has replaced him on a temporary basis until a permanent replacement is expected in October. Giovanni Bisaglia has “given up his collaboration”. A replacement is being sought from the Italian part of the consortium.

2. MEETINGS AND THEIR CONCLUSIONS

Date	Location	Meeting	Comments
12/02/2001	RAL	QLA workshop	To identify requirements on the QLA.
13/02/2001			
29/03/2001	ESTEC	CSDT#3	

3. ACTIVITIES

3.1 General

- Work is progressing on the ICC work packages.
- The ICC Use Cases are being completed.
- Installation and testing of SCOS-2000 is in progress.
- Versant has been installed under Solaris 2.6 and is working.
- QLA requirements are in preparation.

3.2 Training

None this month.

3.3 Work during month on HCSS activities

WP	Days Worked (month)	Days Worked (total)	Days Planned (Total)	Comments
22410.EP2 ILT system	1.0	4.0	40	Added this month
22420.EP2 ILT integration			30	
22430.EP2 HGSSE	1.0	4.0	15	Added this month
22440.EP2 System Eng			15	Added this month
24250.EP2 Data frame			20	
24370.EP2 SPIRE IA	0.5	2.0	50	Added this month
24510.EP2 RTA I/F AA	2.0	3.0	50	
24520.EP2 RTA I/F pro	0.5	0.5	50	
24530.EP2 RTA I/F imp			70	
24610.EP2 TC History AA			30	
24620.EP2 TC History pro			30	
24630.EP2 TC History imp			70	
25500.EP2 Consultancy			5	
27000.EP2 Coordination			15	

29000.EP2 Review	1.5	6.0		CSDT#3, 1.5 days from last report moved to w/p 24370
2B000.EP2 Contingency				

4. CRITICAL AREAS, CONCERNS, UPCOMING EVENTS

4.1 Critical Areas

As it is unclear which ICC tasks after HCSS 0.1 are part of a common development it is difficult to determine the SPIRE contribution to the HCSS from 2002. This is causing a delay in the SIP.

4.2 Concerns

The loss of Giovanni Bisaglia means that the staffing is less than anticipated until a replacement is found.

There is still no agreed date to attend the Versant training course. It would be advantageous to attend this course as soon as possible.

4.3 Upcoming Events

Date	Location	Event	Comments
05 April	IC	RTA meeting	For HCSS development
24 April	SRON	CSDT#4	
25-26 April	IC	SPIRE ICC requirements review	
30 May	ESTEC	CSDT#5	

KJK, SG, 30th Mar 2001