

SPIRE/PACS (CEA-SBT)	Monthly Report –August 2001	Date: 31/08/01
--------------------------------	------------------------------------	-----------------------

Work Package: Cooler SPIRE-SBT-REP-000856

1. Subsystem Progress Since Project Inception		
Detailed design of the coolers (CQM, STM, PFM & FS) done. Detailed drawings available. Test cryostat available. Product Assurance plan implemented. Manufacturing of 2 CQM + 2 STM in progress		
2. Subsystem Progress This Month		
<ul style="list-style-type: none"> - 2 CQM + 2 STM are being manufactured - Parts expected to be available end of October. - Various procedures related to cooler manufacturing, soldering, filling, pressure testing, etc.. have been written. Most of these procedures are for SBT internal use only. - Cleanliness philosophy : SBT is awaiting inputs from SPIRE and PACS to decide on what is required for the clean room. - Numerical modeling of overall cooler mechanical performance : almost done. - Kevlar characterisation campaign : in progress - First experimental campaign on thermal straps done : data to be analysed soon - Various tests on temperature stability and temperature regulation (using EM model) : in progress 		
3. Problem Areas	Remedial Action	
4. Engineering Activities		
Tensiometer to be developed to check for Kevlar cord tension in situ - In progress		
5. Design Changes		
Few minor changes on some parts following meeting with subcontractor responsible for TIG and brasing processes		
6. PA/QA Activities		
PA Plan implemented.		
7. Subsystem Management Issues		
None		
8. Actions Requiring Immediate Attention		
Cleanliness philosophy : inputs needed		
9. Status of Previous Actions		
None		
10. Activities Yet to be Achieved		
11. Milestones		Status
Winter 00-01	Coolers Detailed Design	Completed
May 17 th 2001	Coolers DDR (PACS & SPIRE)	Completed
June 26 th 2001	Subcontractor selection for machining	Completed
October 2001	Parts Delivery	On schedule
Nov/Dec 2001	CQM Coolers assembling	On schedule
Nov/Dec 2001	STM Coolers Assembling and Vtest	On schedule
Dec 2001	STM Coolers delivery	On schedule
Winter 01-02	CQM Coolers Qualification	On schedule
Spring 2002	CQM Coolers Delivery	On schedule
12. Schedule Changes		
None		

Document status

Each document is named following : "SPIRE & PACS SORPTION COOLERS, Title"

List of available Title to date :

* Title : "Development Plan"
HSO-SBT-PL-002 Issue : 3 - Revision : 0
modification : none

* Title : "Specifications"
HSO-SBT-PL-001 Issue : 3 - Revision : 0
modification : none

* Title : "Manufacturing, Assembly, Integration & Test (MAIV) Flow Chart"
HSO-SBT-FC-003 Issue : 1 - Revision : 0
modification : none

SPIRE/PACS (CEA-SBT)	Monthly Report –August 2001	Date: 31/08/01
---------------------------------------	------------------------------------	-----------------------

- * Title : "Declared Material List (DML)"
HSO-SBT-LI-004 Issue : 0 - Revision : 0
modification : none
- * Title : "Declared Process List (DPL)"
HSO-SBT-LI-005 Issue : 0 - Revision : 0
modification : none
- * Title : "PA Plan (PAP)"
HSO-SBT-PL-006 Issue : 1 - Revision : 0
modification : none
- * Title : "H/W Tree / Drawing List"
HSO-SBT-LI-009 Issue : 0 - Revision : 0
modification : none
- * Title : "Configuration Item Data List (CIDL)"
HSO-SBT-LI-010 Issue : 0 - Revision : 0
modification : none
- * Title : "Critical Item List (CIL)"
HSO-SBT-LI-011 Issue : 0 - Revision : 0
modification : none
- * Title : "Interface Control Document (ICD)"
HSO-SBT-ICD-012 Issue : 1 - Revision : 2
modification : none
- * Title : "AIV Plan"
HSO-SBT-PL-013 Issue : 0 - Revision : 1
modification : none
- * Title : "Spécifications qualité appliquées à la fabrication"
HSO-SBT-PL-014 Issue : 1 - Revision : 1
modification : none
- * Title : "Drive Electronic Specifications"
HSO-SBT-SP-015 Issue : 0 - Revision : 0
modification : new document
- * Title : "Organigramme des soudures"
HSO-SBT-FC-023 Issue : 0 - Revision : 1
modification : new document
- * Title : "Mise en place du charbon actif"
HSO-SBT-PR-024 Issue : 0 - Revision : 0
modification : new document
- * Title : "Tests en pression"
HSO-SBT-PR-025 Issue : 0 - Revision : 0
modification : new document
- * Title : "Installation et réglages des suspentes Kevlar"
HSO-SBT-PR-028 Issue : 0 - Revision : 0
modification : new document
- * Title : "Remplissage du cooler"
HSO-SBT-PR-029 Issue : 0 - Revision : 0
modification : new document
- * Title : "Quesotage"
HSO-SBT-PR-030 Issue : 0 - Revision : 0
modification : new document

SPIRE/PACS (CEA-SBT)	Monthly Report –August 2001	Date: 31/08/01
---------------------------------------	------------------------------------	-----------------------

TECHNICAL NOTES SERIES

* Title : "Thermal coupling of the sorption pump to the cold heat sink. heat switch versus passive link"

TNS1 Issue : 1 - Revision : 1
modification : none

* Title : "Discussion on 4 liters versus 6 liters unit & ultimate temperature improvement"

TNS2 Issue : 1 - Revision : 0
modification : none

* Title : "Temperature regulation"

TNS3 Issue : 0 - Revision : 0
modification : none

* Title : "Experimental characterisation of Kevlar 29"

TNS4 Issue : 0 - Revision : 0
modification : in progress

* Title : "CQM refurbishment"

TNS5 Issue : 0 - Revision : 0
modification : in progress