

| | | |
|---------------------|------------------------------------|------------------------|
| SPIRE (IFSI) | Monthly Report –August 2001 | Date: 28/8/2001 |
|---------------------|------------------------------------|------------------------|

Work Package: DPU

SPIRE-IFS-REP-000857

| | | |
|---|-------------------------|-------------------------------------|
| 1. Subsystem Progress Since Project Inception | | |
| | | |
| 2. Subsystem Progress This Month | | |
| <ul style="list-style-type: none"> - Presented and discussed at RAL the OBS architecture. - Slow speed I/F simulator successfully tested at IFSI. - Test on high speed I/F simulator in progress - 2nd Progress Meeting held at CGS: activities in schedule. | | |
| 3. Problem Areas | Remedial Action | |
| | | |
| 4. Engineering Activities | | |
| | | |
| 5. Design Changes | | |
| | | |
| 6. PA/QA Activities | | |
| | | |
| 7. Subsystem Management Issues | | |
| None | | |
| 8. Actions Requiring Immediate Attention | | |
| None | | |
| 9. Status of Previous Actions | | |
| | | |
| 10. Activities Yet to be Achieved | | |
| | | |
| 11. Milestones | | Status |
| 28/06/01 | DRCU simulator at IFSI | Late - expected completion 30/9/01 |
| 15/6/01 | CDMS (S/C I/F) at IFSI | Late - Proto SW arrived on 21/8/01 |
| 28/6/01 | EGSE at IFSI | Late - SCOS 2000 arrived on 20/8/01 |
| 1/10/01 | DPU-AVM Board at IFSI | Late - new date 24/11/01 |
| 2/4/02 | DPU-AVM delivery to RAL | Late - new date 16/04/02 |
| 15/11/01 | QM author. To proceed | Late - new date 15/01/01 |
| 22/4/02 | DPU-QM Board at IFSI | On schedule |
| 2/1/03 | DPU-QM delivery to RAL | On schedule |
| 20/12/02 | FM author. To proceed | On schedule |
| 15/9/03 | DPU-FM Board at IFSI | On schedule |
| 1/3/04 | DPU-FM delivery to RAL | On schedule |
| 24/2/04 | FS ready for delivery | On schedule |
| 13. Schedule Changes | | |
| None | | |