


date 15.1.2002	reference SCI-PT/10884	page 1/2
meeting date 15.1.2002	meeting place RAL	
chairman J. Rautakoski		
participants E. Clark  K. King B. Swinyard	copy participants	
subject SPIRE PA meeting - IBDR preparation		

description	action	due date
PA plan v1.0 dated 11.4.2001 is undergoing finalization and will be included in the IBDR data packet as signed version. SW PA plan issued by FSI.		
Most ^{Most} EEE parts lists are available by now, work is ongoing with the remaining. There will not be any separate EEE parts list from RAL, all EEE parts are used by the other institutes.		
SPIRE states that consolidation of the DMLs and DPLs will be done for the final versions of the lists but not for the IBDR versions. For the IBDR the lists will be collected into one document but not formally consolidated.		
FUECA: The system FUECA preparation has been contracted to System Engineering & Assessment Ltd. Quote ^{quote} and schedule from SEA by the end of week 3. HSA also contracted.		
SPIRE will inform ESA on the schedule for the system FUECA.	AT 1	week 4/2002

