

**Notes on project managers teleconference  
11/02/02**

**SPIRE-RAL-MOM-001173**

Chair: Eric Sawyer

Present:

|                         |   |
|-------------------------|---|
|                         |   |
| Lionel Duband           | X |
| Ben Parvin              |   |
| Berend Winter           |   |
| Chris Brockley-Blatt    | X |
| Matt Griffin            |   |
| Peter Hargrave          | X |
| Jerry Lilienthal        |   |
| Joe Taylor              | X |
| Ian Pain                | X |
| Don Peterson            | X |
| Bruce Swinyard          |   |
| Ken King                |   |
| Dominique Pouliquen     |   |
| Gary Parks              |   |
| Jean-Louis Auguerres    |   |
| Doug Griffin            |   |
| Dave Smith              |   |
| Eric Clark              |   |
| John Delderfield        |   |
| Didier Ferrrand         |   |
| Riccardo Cerulli-Irelli |   |
| Renato Orfei            |   |
| Brian Stobie            |   |
| Fredericke Pinsard      |   |

**General**

Note on subsystem requirements for IBDR presentations will be issued soon.

**Subsystem reports**

IFSI (Riccardo) – DPU

Not present

CEA Grenoble (Lionel) – Cooler

Large test cryostst delivered and will be commissioned.

Cooler centre parts now 80% delivered, EB welding this week

Heat switches due this week.

Kevlar test cord has broken after about 8 million. A higher tension (20% increase) test will now be conducted.

USK. (Don) - Shutter  
Harness definition doc being reviewed.  
Funding meeting expected this week.

Cardiff. (Peter) Filters, calibrators  
ICDs issued.  
300mK filters are almost ready, thermal cycle test complete, ship to JPL this week.  
Spectrometer Lens design being progressed  
Mk 2 300mK strap support has been delayed but should be delivered this week..

ATC (Ian) - BSM  
ICD update.  
Cold test delayed.  
Representative wire source required, Doug helping.

JPL (Jerry) - Detectors  
Not present

MSSL (Chris) - Structure  
Main optical bench out for manufacture.  
2K box (photometer) being machined.  
Analysis of A frames continuing.  
Discussion on lubrication of screws required.  
Harness details of SMEC required ASAP.  
Backshell details of spectrometer BDA required ASAP.  
Thermal busbar test rig in manufacture.

LAM. (Dominique) - Mirrors, SMEC  
Not present

SAP (Jean-Louis) - DRCU  
Not present

RAL, (Dave) - AIT  
Not present

