

**Notes on project managers teleconference  
4/3/02**

**SPIRE-RAL-MOM-001219**

Chair: Eric Sawyer

Present:

Lionel Duband	X
Ben Parvin	
Berend Winter	
Chris Brockley-Blatt	
Matt Griffin	
Peter Hargrave	
Jerry Lilienthal	
Joe Taylor	
Ian Pain	
Don Peterson	X
Bruce Swinyard	
Ken King	
Dominique Pouliquen	
Gary Parks	
Jean-Louis Auguerres	
Doug Griffin	
Dave Smith	
Eric Clark	X
John Delderfield	
Didier Ferrrand	
Riccardo Cerulli-Irelli	
Renato Orfei	
Brian Stobie	
Fredericke Pinsard	
Viktor Zilinskis	X

**General**

Note on subsystem requirements for IBDR presentations will be issued soon.

**Subsystem reports**

IFSI (Riccardo) – DPU

Not present

CEA Grenoble (Lionel) – Cooler

Problem with heat switches during last brazing process, still under investigation.

Some delays from welding contractor, negotiations continue, structure delivery this week, cooler heart mid March.

USK. (Don) - Shutter

Funding for critical work.

STM should be delivered on time.

Critical work initiated, thermal design, lid temperature.

Results to be presented at IBDR.

Cardiff. (Peter) Filters, calibrators

Not present

ATC (Ian) - BSM

Not present, report sent

- repeated tests of current vs voltage source and concluded current source is OK.

- prepared diamond turned mirror for installation in 2 axis prototype

- continued design for Zeiss coil mounts.

- released design description v4.1

- work ongoing to source wire non-space equivalent for BSM Development harness.

JPL (Jerry) - Detectors

Not present

MSSL (Chris) - Structure

Not present, report sent.

LAM. (Dominique) - Mirrors, SMEC

Not present

SAP (Jean-Louis) - DRCU

Not present

RAL, (Dave) - AIT

Not present

