

**Notes on project managers teleconference  
13/05/02**

**SPIRE-RAL-MOM-001264**

Chair: Eric Sawyer

Present:

Lionel Duband	X
Ben Parvin	
Berend Winter	
Chris Brockley-Blatt	
Matt Griffin	
Peter Hargrave	X
Jerry Lilienthal	X
Joe Taylor	X
Ian Pain	X
Don Peterson	
Bruce Swinyard	
Ken King	
Dominique Pouliquen	
Gary Parks	
Jean-Louis Auguerres	
Doug Griffin	
Dave Smith	
Eric Clark	
John Delderfield	
Didier Ferrrand	
Riccardo Cerulli-Irelli	
Renato Orfei	
Brian Stobie	
Fredericke Pinsard	
Viktor Zilinskis	

**General**

**Subsystem reports**

IFSI (Riccardo) – DPU

- Not present

CEA Grenoble (Lionel) – Cooler

Warm Vibration test of STM units next week.

CQM cooler heart almost ready, gold plating end may.

Heat switches, new parts available and will be supplied to contactor.  
Test cryostat fully qualified.  
Clean room commissioned.

USK. (Joe Taylor) - Shutter  
Some short term tasks identified.  
Funding decision to be made after spacecraft PDR.

Cardiff. (Peter) Filters, calibrators  
300mK design being finalised.  
Interface drawings at MSSL for approval.  
All drawings out by end May.  
Need dates for filters received from JPL  
Test filters will be ready end May.  
SCAL components due today. (STM and CQM)  
Black qual plan complete.

ATC (Ian) - BSM  
Development model 2 in assembly.  
STM plans agreed.  
Design of flextape complete.  
Launch latch mounting position to be changed.

JPL (Jerry) - Detectors  
Finishing assembly of qual unit. Detectors are being assembled for cold testing.  
Cold tests due to finish in two weeks.  
JFETS being assembled, 1 micon units.

MSSL (Chris) - Structure  
Not present apologies sent

LAM. (Dominique) - Mirrors, SMEC  
Not present

SAP (Jean-Louis) - DRCU  
Not present

RAL, (Dave) - AIT  
Not present (Envisat commissioning)

