

Common EGSE Meeting #20 24-Apr-2002, Telecon

Participants: PACS Otto H. Bauer (chair and minutes)
 SPIRE Ken J. King
 HIFI Luc Dubbeldam

 ESTEC Brian Melton (not available)
 IFSI Sergio Molinari (not available)

Agenda:

- (1) Minutes and Action Items of last meeting
- (2) EGSE-DPU/ICU testing at IFSI
- (3) CDMS Simulator
- (4) SCOS 2000
- (5) TOPE
- (6) TERMA (EGSE-CCS interface: How to continue)
- (7) Role of Instrument EGSE in IST
(E-mail: B. Melton, March 27)
- (8) Planck LFI EGSE
- (9) Next Meeting
- (10) AOB

(1) - Minutes of last meeting: No comments

- Status of Action Items at the beginning of the meeting:

Action Item	Actionee	Description	Due Date
EGSE#09-06	Otto	Provide CDMS Simulator SOW	Open
EGSE#09-07	Otto	Provide Letter of Understanding of the EGSE WG	Open
EGSE#13-01	Otto Stephane	Issue a HCSS Integration and Acceptance Test Plan	Open
EGSE#13-10	SPIRE	Comment on Test Control Requirements Matrix	Obsolete
EGSE#19-01	Ken Otto Luc	Ken sends the SPIRE Data ICD to Luc and Otto Luc and Otto fill out the tables that list the used TM and TC services for HIFI and PACS respectively	Closed, but common approach necessary
EGSE#19-02	Luc	Check Time Correlation	Closed
EGSE#19-03	Erich	Send Java application and SCOS configuration to Serge	Java closed, rest open
EGSE#19-04	Serge	To distribute SPR template	Open

(2) EGSE-DPU/ICU testing at IFSI:

- It seems that IFSI has underestimated the problems. They stay on slipping. Only slowly they realise what to do.

- A more comprehensive and clearer acceptance test plan for QM/FM for Gavazzi is necessary. At present Gavazzi is only testing on board level, that is certainly not enough.

(3) CDMS Simulator:

- Version 1.0 tested, but no TM packets received.
- Version 0.99a will be used instead, IFSI has only one PC which has to be reconfigured each time when testing V1.0.

AI EGSE#20-01: Sergio should send some log files from V1.0 testing to RAL, so RAL can analyse the problem.

AI EGSE#20-02: Renato should allocate times for V1.0 testing.

(4) SCOS 2000:

- V2.3 and V3.0 will come out soon.
- The three instrument teams agreed to accept new updates until end of August.

(5) TOPE:

- Test control using TOPE is at present under test, also the link to CUS.
- Test report from users will be available soon.

(6) TERMA:

- According to information from ESOC no EGSE/CCS ICD's have been discussed between TERMA and Project during the kick-off meeting in Leiden.
- The three instruments agreed that too many parties are talking about EGSE/CCS interfaces: EGSE WG, Project, TERMA, Astrium, Alenia, Alcatel)

AI EGSE2#20-03: Otto to talk to Th. Passvogel about EGSE/CCS meeting between all parties

(7) Role of Instrument EGSE in IST:

- Postponed, as B.Melton could not participate in telecon.

(8) Planck LFI EGSE:

- Otto received E-mail form Oslo about problems the LFI EGSE group has concerning up-to-date information on SCOS 2000. They ask if they could participate in our meetings/telecons.

AI EGSE#20-04: Otto to find out more details.

(9) Next Meeting:

- EGSE#21 on May 28, 11:00 CET by telecon. Otto will call you.

(7) AOB:

- Nothing to report..

Action Items:

Action Item	Actionee	Description	Due Date
EGSE#09-06	Otto	Provide CDMS Simulator SOW	10-May-02
EGSE#09-07	Otto	Provide Letter of Understanding of the EGSE WG	10-May-02
EGSE#13-01	Otto Stephane	Issue a HCSS Integration and Acceptance Test Plan	15-May
EGSE#19-03	Erich	Send Java application and SCOS configuration to Serge	Java closed, rest 24-May
EGSE#19-04	Serge	To distribute SPR template	31-May-02
EGSE#20-01	Sergio	Send log files from V1.0 testing to RAL	15-May-02
EGSE#20-02	Renato	Allocate times for V1.0 testing	15-May-02
EGSE#20-03	Otto	Talk to Th.Passvogel about EGSE/CCS Meeting between all parties	15-May-02