

Minutes of telecon held on 13th June 2003 between RAL and IFSI

**Distribution:**

Participants: Renato, Riccardo, Sergio, Ken  
Judy for filing

## 1. Actions Outstanding

From previous telecons:

Action IFSI-001: Ken to contact Swedes about operating the DRCU Simulator at 2.5MHz  
- still open - at least 2 channels are expected to operate at 2.5 MHz

Action IFSI-002: Sergio will send a procedure that he used for generating science frames in the initial testing

- closed. The procedure has been followed but there is an error in the science data generation.

Action IFSI-003: Ken will get Andy to look at what happens in the CDMS simulator at this time  
- still open

Action IFSI-004: Ken will send a list of documents to be placed under configuration control and signed  
- closed - received document from ECS - have signed

Action IFSI-005: Ken will issue DDR report  
- closed - action IFSI\_006 on RO to give status of recommendations

From other (e.g. Project Team) meetings:  
none

## 2. Open Issues

Memory Load Problem:

CGS simulating chain does not behave like IFSIs - CGS will come to IFSI wb 16/6/03

ECR #4 (issue 2) was re-issued on 9th May. Still waiting for review and approval by ASI.  
Needed by end of June or deliveries will be delayed

DPU testing:

Ken and Sunil have been unable to generate any science data - they get errors indicating a illegal frame id.

bug fix from stockholm - KK to get update for IFSI

Funding:

There is still no funding for IFSI from ASI  
No new update - no to come to IHDR

## 3. Schedule

Delivery of QM/FM DPUs:

IFSI will plan to deliver the SPIRE QM DPU before PACS and HIFI ( leading to a delivery in January 2004)

(IFSI can lend RAL the spare DPU - it has no DC/DC converter - if required to allow delivery of the AVM DPU to industry

No update

## 4. Preparation for IHDR

OBS URD:

The review version was send to RAL on time, for comments - still awaiting comments

Architectural Design Document:  
Being written now - on schedule

5. Product Assurance Issues

IFSI list of NCRs?

IFSI have not yet received NCRs fromCGS. They say some annexes have been modified by hand and may be missing

Outstanding NCRs / SPRs

Progress on Memory Loading problem - see above

Progress on start/stop problem with CDMS simulator - see above

Configuration Control of OBS

Should be on CVS

Configuration control of DPU documents

Not discussed

6. DPU DDR

report issued

7. Generation of monthly report (end of month telecon only)

Next telecon: 19th June 14:00 CET