



Technical Note

CDMS Simulator Statement of work

Ref: SPIRE-RAL-DOC-2487
Issue: 1.0
Date: Nov 2000
Page: 1 of 2

CDMS Simulator Statement of work

Notes from the discussion

Deliverables

	Delivery	Date	To	#units
HIFI	S/W	1/06/01	SRON (Utrecht)	1
	S/W	1/12/01	SRON (Utrecht)	1
PACS	PC + Board + S/W	01/05/01	IFSI	1
	Board + S/W	01/08/01	MPE	1
	Board + S/W	01/03/02	MPE	1
SPIRE	PC + Board + S/W	01/06/01	IFSI	1
	PC + Board + S/W	01/04/02	RAL	2
HFI	S/W	01/05/01	Orsay	4 (TBC)
LFI	S/W	01/05/01	CRISA/IAC	2 (TBD)

Documentation

1. Statement of Work (written by CDMS group)
 - Assume that IFSI does low-level testing of interface
 - Requires delivery of Router by 01/03/01
2. Specification (written by CDMS group)
3. Software Project Management Plan
 - To include hardware and software environment
4. Software Specification Document
5. Test Plan (written by CDMS group)
6. Test Reports
7. Programmer's Guide
8. User Manual

Maintenance

Required to end of 2005. Note: only bug fixes guaranteed after March 2002

Management

1. Milestones will be define in the SPMP
2. Bi-weekly reports (short progress report, including status and progress re milestones)



Technical Note

CDMS Simulator Statement of work

Ref: SPIRE-RAL-DOC-2487
Issue: 1.0
Date: Nov 2000
Page: 2 of 2

3. Meetings approximately every 6 weeks, tied, if possible to milestones
 - First meeting 30 Jan 01 at MPE
 - Second meeting ~ 15 March at RAL (TBC)
 - Third Meeting ~ 1 May at RAL (TBC) (acceptance test?)