



SPIRE-AST-COM-002510

Telefax

EADS Astrium

+33 4 92 92 3010**ALCATEL, Cannes, F**J. J. Juillet, J. C. Boschel, B. Collaudin,
G. Dubrovik

Copy to:

+31 71 565 5244**ESTEC, Noordwijk, NL**

T. Paßvogel, G. Crone, C. Scharmberg

+31 30 254 0860**SRON, Utrecht, NL**

C. K. Wafelbakker

+49 89 30000 3272**MPE, Garching, D**

O. H. Bauer

+44 1235 44 6667**RAL, Oxfordshire, UK**

E. C. Sawyer

From:**+49/(0)7545/8-4243****Name:****Siegmond Idler****Department:****Herschel/ED 65****Telefon:****+49/(0)7545/8-4671****E-Mail:****siegmond.idler@astrium.eads.net****Reference:****HP-ASED-FX-0466-05****Date:****05.09.2005****Subject: Instrument EQM IMT Planning - Update**

Ref. 1: HP-ASED-FX-0457-05, 25.08.2005

Dear Sirs,

Please be informed that the start of the IMT / EMC test programme as announced in ref. 1 will be delayed by 1 day. This is because of the more stringent cool down constraints imposed by the instruments which lead to a longer cool down period than as per the baseline.

Page 1 of 2



From: Siegmund Idler
Ref.: HP-ASED-FX-0466-05
Date: 05.09.2005

-2-

The revised dates are as below:

HIFI IMT from 12.09.2005 to 16.09.2005
PACS IMT from 19.09.2005 to 23.09.2005
SPIRE IMT from 26.09.2005 to 30.09.2005
PACS//SPIRE from 04.10.2005 to 10.10.2005*)


*) On 03.10.2005 ASED is closed due to public holiday

Please be prepared that these dates may further change on short notice pending the progress of the cool down.

Kind Regards

EADS ASTRIUM


i. V. Dr. W. Fricke


for i. A. J. Kroeker