



SPIRE-AST-COM-002648

Telefax

EADS Astrium

+31 30 25 40860

+31 503 363 4033

SRON, Groningen, NL

K. Wafelbakker, W. Luinge

+49 30000 3272

Max Planck Institut, Garching, D

O. Bauer, H. Feuchtgruber

+44 1235 44 6667

RAL, UK

B. Swinyard, E. Sawyer

Copy to:

+33 4 92 92 3010

Alcatel Space, Cannes, F

G. Doubrovik, B. Collaudin, M. Pastorino,

D. Montet, J.C. Boschel, J.J. Juillet

+31 71 565 5244

ESTEC, Noordwijk, NL

F. Pedersen, C. Jewell, G. Crone, A. Heske,

C. Scharmberg, W. Pinter-Krainer,

T. Passvogel

From:

+49/(0)7545/8-42 43

Name:

Christian Schlosser

Department:

Herschel/AED 65

Telefon:

+49/(0)89/607-29343

E-Mail:

Christian.Schlosser@astrium.eads.net

Reference:

HP-ASED-FX-0023-06

Date:

24.01.2006

Subject: Removal of Instruments from EQM**Reference: [1] HP-2-ASED-MN-1133****[2] HP-ASED-FX-0601-05**

Dear Sirs

Following instrument remarks to ref. [2] fax we updated the EQM schedule as given below. The HIFI SIH and thermal link disconnection from the FPU is now combined with the removal of the FPU. The HIFI FPU will be removed as first instrument to improve access to the PACS FPU.

Page 1 of 2

EADS Astrium GmbH

An der Bundesstraße 31

88090 Immenstaad

Deutschland/Germany

Telefon: +49 (0)7545 8-01

Telefax: +49 (0)7545 8-4411



From: C. Schlosser
 Ref.: HP-ASED-FX-0023-06
 Date: 24.01.2006

-2-

In addition, instrument related activities could be advanced because FM cryostat cover related activities have been delayed.

Please be prepared that the FPU removal might be advanced as well. We will inform you by e-mail as soon as we will come up with new dates.

Activity	Start	Finish
<i>Opening of Cryostat</i>	<i>Mon, 16.01.2006</i>	<i>Thu, 26.01.2006</i>
disconnect PACS thermal straps (by PACS)	Fri, 27.01.2006	Fri, 27.01.2006
disconnect PACS SIH from FPU and WU (by PACS)	Mon, 30.01.2006	Tue, 31.01.2006
disconnect SPIRE thermal straps (by SPIRE)	Wed, 01.02.2006	Wed, 01.02.2006
disconnect SPIRE SIH from FPU and WU (by SPIRE)	Wed, 01.02.2006	Fri, 03.02.2006
<i>PLM / SVM Demating</i>	<i>Mon, 06.02.2006</i>	<i>Wed, 08.02.2006</i>
<i>Transfer of PLM in test dolly</i>	<i>Wed, 08.02.2006</i>	<i>Fri, 10.02.2006</i>
HIFI removal	Fri, 10.02.2006	Wed, 15.02.2006
disconnect HIFI thermal straps (by HIFI)	Fri, 10.02.2006	Fri, 10.02.2006
disconnect HIFI SIH from FPU (by HIFI)	Fri, 10.02.2006	Tue, 14.02.2006
dismount HIFI FPU	Tue, 14.02.2006	Wed, 15.02.2006
SPIRE removal	Wed, 15.02.2006	Mon, 20.02.2006
dismount SPIRE FPU & J-FETs	Wed, 15.02.2006	Fri, 17.02.2006
dismount SPIRE panel from SVM simulator	Fri, 17.02.2006	Fri, 17.02.2006
remove SPIRE WUs and handover to SPIRE	Fri, 17.02.2006	Mon, 20.02.2006
PACS removal	Mon, 20.02.2006	Tue, 28.02.2006
dismount PACS FPU	Mon, 20.02.2006	Wed, 22.02.2006
dismount PACS panel from SVM simulator	Wed, 22.02.2006	Wed, 22.02.2006
remove PACS WUs and handover to PACS	Wed, 22.02.2006	Thu, 23.02.2006

Kind regards

EADS ASTRIUM

i. V. Dr. W. Fricke

i. A. C. Schlosser