

<b>SPIRE/PACS</b> (CEA-SBT)	<b>Monthly Report – March 2007</b>	<b>Date:</b>	April 11 <sup>th</sup> , 2007
--------------------------------	------------------------------------	--------------	-------------------------------

**Work Package: Cooler**

SPIRE-SBT-REP-002897

<b>1. Subsystem Progress Since Project Inception</b>		
FM SPIRE and PACS delivered.		
<b>2. Subsystem Progress This Month</b>		
- <i>FM1 (SPIRE) and FM2 (PACS)</i> : Delivered. <i>FS PACS and SPIRE</i> : EIDP 99% done. Needs formatting into pdf. Both units packed and ready for delivery.		
<b>3. Problem Areas</b>	<b>Remedial Action</b>	
<b>4. Engineering Activities</b>		
<b>5. Design Changes</b>		
<b>6. PA/QA Activities</b>		
General QA management.		
<b>7. Subsystem Management Issues</b>		
None		
<b>8. Actions Requiring Immediate Attention</b>		
SBT documents approval by SPIRE and PACS projects		
<b>9. Status of Previous Actions</b>		
None		
<b>10. Activities Yet to be Achieved</b>		
<b>11. Milestones</b>		<b>Status</b>
Spring 2006	FS final assembly	Done
Summer 2006	FS acceptance program	Done
Spring 2007	FS delivery	EIDP to be finalized
<b>12. Schedule Changes</b>		
<b>13. Joke of the Month</b>		
There are 10 kinds of people in the world: those who understand binary addition and those who don't.		