

SPIRE/PACS (CEA-SBT)	Monthly Report – July 2007	Date:	August 2 nd , 2007
--------------------------------	-----------------------------------	--------------	----------------------------------

Work Package: Cooler

1. Subsystem Progress Since Project Inception		
FM SPIRE and PACS delivered. FS SPIRE delivered		
2. Subsystem Progress This Month		
- <i>FM1 (SPIRE) and FM2 (PACS)</i> : Delivered. <i>FS PACS and SPIRE</i> : FS SPIRE delivered (no feedback on EIDP). PACS EIDP almost completed. Unit packed and ready for delivery.		
3. Problem Areas	Remedial Action	
4. Engineering Activities		
5. Design Changes		
6. PA/QA Activities		
General QA management.		
7. Subsystem Management Issues		
None		
8. Actions Requiring Immediate Attention		
SBT documents approval by SPIRE and PACS projects		
9. Status of Previous Actions		
None		
10. Activities Yet to be Achieved		
11. Milestones		Status
Spring 2006	FS final assembly	Done
Summer 2006	FS acceptance program	Done
Spring 2007	FS delivery	SPIRE FS delivered
12. Schedule Changes		
13. Joke of the Month		
<p>Teacher: What is the chemical formula for water? Student: "HIJKLMNO"! Teacher: What are you talking about? Student: Yesterday you said its H to O!</p>		