SPIRE/PACS (CEA-SBT) Monthly Report – October 2007 Date: November 5<sup>th</sup>, 2007

Work Package: Cooler

1. Subsystem Progress Since Project Inception			
FM SPIRE and PACS delivered. FS SPIRE and PACS delivered			
2. Subsystem Progress This Month			
- FM1 (SPIRE) and FM2 (PACS): Delivered.			
FS PACS and SPIRE: FS SPIRE delivered (no feedback on EIDP). FS PACS delivered (DRB held)			
3. Problem Areas		Remedial Action	
4. Engineering Activities			
5. Design Changes			
6. PA/QA Activities			
General QA management.			
7. Subsystem Management Issues			
None			
8. Actions Requiring Immediate Attention			
SBT documents approval by SPIRE and PACS projects			
9. Status of Previous Actions			
None			
10. Activities Yet to be Achieved			
			T
11. Milestones			Status
Spring 2006	FS final assembly		Done
Summer 2006	FS acceptance program		Done
Spring 2007	FS delivery		SPIRE FS delivered
Fall 2007	FS delivery		PACS FS delivered
12. Schedule Changes			
40 Tales of the Manth			
13. Joke of the Month			
(two short and somewhat stupid jokes)			
Want to hear two short jokes and a long joke?			
Joke. Joke. Joooooooooooooookkkkkkkkkkkkkkkkkkkkkk			
"I was born in France."			
"Which part?"			
"All of me."			