

SPIRE/PACS (CEA-SBT)	Monthly Report – November 2007	Date:	December 3 rd , 2007
--------------------------------	---------------------------------------	--------------	------------------------------------

SPIRE-SBT-REP-003042

Work Package: Cooler

1. Subsystem Progress Since Project Inception		
FM SPIRE and PACS delivered. FS SPIRE and PACS delivered		
2. Subsystem Progress This Month		
<p>- <i>FM1 (SPIRE) and FM2 (PACS)</i> : Delivered. <i>FS PACS and SPIRE</i>: FS SPIRE delivered (no feedback on EIDP). FS PACS delivered (DRB held). DRB document to be send back by SAp</p> <p>Not much is going on at CEA-SBT on the HERSCHEL coolers, however until HERSCHEL is launched, we will maintain the necessary set-up here so we can carry thermal tests if needed.</p>		
3. Problem Areas	Remedial Action	
4. Engineering Activities		
5. Design Changes		
6. PA/QA Activities		
General QA management.		
7. Subsystem Management Issues		
None		
8. Actions Requiring Immediate Attention		
SBT documents approval by SPIRE and PACS projects		
9. Status of Previous Actions		
None		
10. Activities Yet to be Achieved		
11. Milestones		
Spring 2006 Summer 2006 Spring 2007 Fall 2007	FS final assembly FS acceptance program FS delivery FS delivery	Status Done Done SPIRE FS delivered PACS FS delivered
12. Schedule Changes		
13. Joke of the Month		
<p>Customer: Excuse me, but I saw your thumb in my soup when you were carrying it. Waitress: Oh, that's okay. The soup isn't hot.</p>		