Caltech Array Test Splinter

Minutes

Agenda

1.
Test document discussion

2.
Schedule & logistics for QMW tests

· Schedule

· Personnel movements

· Equipment & bench/floor/office space requirements

3.
Plans for QM, PFM & FS models

· Deliverables

· Schedule

· IDP

Minutes

Test document comments

· VI tests

· JPL & CEA have common bias

· GSFC bias is row selectable

· CEA – can’t perform a true VI, only Vbias vs. Vout.

· Optical responsivity

· Detector/Bacus optical coupling needs some thought

· Re-image focus outside dewar for external tests

· Spatial response test upgraded to priority 1

· Best method for estimating cross-talk is by the use of gamma ray hits

· Filters needed for external tests….suggest 100 micron edge plus 1% ND – PARA to be consulted

· JPL would like filters within 1 month (end June)

· GSFC would need them by 1st August

· FTS Interfaces

· JPL can give an output to the QMW FTS, or encode the FTS position signal to their data stream

· GSFC will need to encode the FTS position signal

· New priority 3 test requested – CEA would like to test array angular response

Test schedule and logistics

· JPL hope to ship 1st September, to arrive at QMW 8th September

· Need US power supplies

· Estimated test campaign duration = 5 weeks

· 2-3 people to support throughout

· GSFC hope to have dewar at QMW 18th October, allowing 5 days for delivery

· May need power supplies for battery chargers – Rick Schaefer to confirm

· 5 week estimated test campaign

· 2-3 people to support throughout

· CEA – Tests at QMW throughout summer

· 4 arrays completed

· Final array to arrive at QMW 1st November

List of actions

No.
Action
Who
When

1
Comments needed on test document
Array groups
31/5/99

2
Investigate external filter availability/definitions
PCH/PARA
31/5/99

3
BACUS optical design/ZEMAX file to array groups
PCH
31/5/99

4
FTS interface details to array groups
PCH/PARA
31/5/99

5
QMW shipping agent info to US groups
PCH
31/5/99

6
Letter of agreement to be refined & circulated to GSFC
Bill Gray
4/6/99

7
US groups to investigate and identify any potential shipping problems
GSFC/JPL
2/7/99

8
Array groups to provide detailed inventory, and list of QMW provided equipment
Array groups
4/6/99 for 1st draft

9
All array groups to send QMW e-mail/letter stating lab/bench/office space requirements
Array groups
31/5/99

10
Array groups to provide PCH with QMW test phase schedules
Array groups
31/5/99

11
Test document revision and re-circulation post action #1
PCH
7/6/99

12
QMW/Array groups to clarify qualification tests/deliverables/schedules at least to CQM. PCH needs schedules & list of deliverables/tests up to CQM (at least)
Array groups / PCH
7/6/99

