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1. Staffing

Neal Todd will be leaving IC at the end of March. A replacement is expected to be available later in the year.

2. Meetings and their Conclusions

Date
Location
Meeting
Comments

06/02/2001
RAL
Summary level Use Cases


13/02/2001
ESTEC
IA/QLA framework


19/02/2001
RAL
ICC schedule


22/02/2001
RAL
CSDT#2


3. Activities

3.1 General

A schedule for the SPIRE part of the HCSS development up to version 0.1 was prepared.

The Sun development workstation crashed and required four visits from engineers to fix it. Solaris 2.6 5/98 purchased in preparation for SCOS2000 installation.

Versant requisition made to MPE. Documentation and CDs arrived 28th Feb.

3.2 Training

None this month.

3.3 Work during month on HCSS activities

WP
Days Worked
Days Planned

(Total)
Comments

22420.EP2 ILT integration

25


24250.EP2 Data frame

20


24510.EP2 RTA I/F AA
1
50
First analysis

24520.EP2 RTA I/F pro

50


24530.EP2 RTA I/F imp

70


24610.EP2 TC History AA

30


24620.EP2 TC History pro

30


24630.EP2 TC History imp

70


25500.EP2 Consultancy

5


27000.EP2 Coordination

15


29000.EP2 Review
6

IA/QLA framework: SG

CSDT#2: SG, SS, NT

Preparation & minutes

2B000.EP2 Contingency




4. Critical Areas, Concerns, Upcoming Events

4.1 Critical Areas

Preliminary versions of ICC workpackages required by end of March.

4.2 Concerns

The departure of Neal Todd from IC means that the staffing is less then anticipated until a replacement is available, currently envisaged to be in October 2001.

4.3 Upcoming Events

Date
Location
Event
Comments

12-13 Mar
RAL
QLA workshop
This is a small internal PI-led workshop.

28 Mar
ESTEC
CSDT#3


5 Mar
IC
SIRD requirements review




Summary Use Case review




WP review
Leading to issue of first version

KJK, SG, 2nd Mar 2001

