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1. Subsystem Progress Since Project Inception

Several concepts evaluated for the structure. Base line design decided upon in June 2000. Working on the system implications and implementation since. First half of 2001 busy closing interfaces with the various subsystems. Started with production drawings in February 2001. The concept of the suspension has been analysed and decided on implementation. Hardware produced and tested, meets specifications.

2. Subsystem Progress This Month

Continued solving the random vibration problem. Updated the FEM and performed parameter studies. Agreed upon spec with JPL wrt sine and random. This for the BDA, JFET and RF-filter boxes. Still need to receive confirmation from Alcatel on the proposed notch strategy.  Issued a technote on the notching.

3. Problem Areas 
Remedial Action

-Difficult to close interface defintion, lagging behind about 6 months now.

-Identified a serious problem with the random vibration loads, JPL has a problem with the levels. Also other subsystems have problems with them. 

- Thermal busbar suspension has strong non-linear responses
-getting there slowly.. have gone through an other iteration of the optics…

- Solved, left with design solution on instrument level to allow for reduction random loads for BDA.

- pushing eigenfrequencies as high as possible, above 300 Hz, aternatively could opt for more flexible suspension with end stops to prevent excessive movement of busbar.



4. Engineering Activities

Nothing special

5. Design Changes

Design of JFET box suspension is now in the hands of RAL.

6. PA/QA Activities

DDR postponed till later in October/November.

7. Subsystem Management Issues

Employed a mechanical engineer, starts working for us on August the 13th

8. Actions Requiring Immediate Attention

Rework schedule to implement latest shift in activities (some brought forward others moved backwards)

9. Status of Previous Actions

-

10. Activities Yet to be Achieved

Close the I/F with JPL. Hopefully this month (again). Close out interface with SMEC, waiting input from LAM.Close out interface with SCAL Closes out interface with BSM (effectively frozen now, need to define harness routing). 



11. Milestones 
Status

February 2001

29-07-2002
01-02-2002

10-06-2003

01-10-2002

6-01-2004


Interfaces defined and reported

STM delivery to RAL
CQM FTB enclosure to RAL
PFM delivery to RAL

PFM FTB enclosure to RAL

FS delivery to RAL
On going

On schedule/no margin left

On schedule

On schedule

On schedule

13. Schedule Changes

Due to the fire-fighting (optical and random vibration) we are lagging 2 months behind on schedule.
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