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1. Staffing

Maohai Huang has been appointed at Padova/Trieste to replace Giovanni Bisaglia. He will be contributing to the SPIRE ICC definition and development work. 
2. Meetings and their Conclusions

Date
Location
Meeting
Comments

6-7 Nov
IC
ICC definition team meeting


3. Activities

3.1 General

· ICC work package definition

· HCSS development work.

· Draft ICD-3 (OOL) put onto Livelink

· TM/Data Frame interface implementation continuing

· QLA

· Requirements evolution

· Use Case writing

· Draft schedule

3.2 Training

None this month.

3.3 Work during month on HCSS activities

WP
Days

Worked

(to Oct)
Days

Worked

(Nov)
Days

Worked

(Total)
Days Planned

(Total)

22410.EP2 ILT system
8

8
40

22420.EP2 ILT integration

3
3
30

22430.EP2 HGSSE
12.5
1.5
14
15

22440.EP2 System Eng



15

24250.EP2 Data frame
5

5
20

24370.EP2 SPIRE IA
19
2.5
21.5
50

24510.EP2 TM I/F AA/prot
31

31
50

24520.EP2 TM I/F imp
6
2.5
8.5
110

24610.EP2 TC Hist AA/prot
25.5

25.5
60

24620.EP2 TC History imp



70

24630.EP2 OOL AA/prot
5
0.5
5.5
60

24640.EP2 OOL imp



70

25500.EP2 Consultancy



5

27000.EP2 Coordination



15

29000.EP2 Review
25.5
6
31.5
15

2B000.EP2 Contingency
0
9
9


Notes:

1. Unfortunately the total time spent by Matthew Graham on TC history and OOL work packages for November is not available as he is currently attending the XML workshop at ESOC. The updated monthly report and the work package spreadsheet will be circulated early next week, once this information does become available.

2. A la Bonne Idée meeting added under Contingency.

4. Critical Areas, Concerns, Upcoming Events

4.1 Critical Areas

· Draft of ICD#8 (OOL/TC history i/f with HCSS) due mid-November, version 1.0 due end-December.
· Full implementation of TM/Data Frame interface due mid-February.
· TC History/OOL implementation due mid-February, but there are concerns (see below). 
4.2 Concerns

SCOS-2000 does not currently have the CORBA interface for either TC History or OOL. This functionality could be implemented using the SCOS cache, but the available documentation is inadequate. Matthew Graham is in contact with SCOS-2000 experts at ESOC. Apparently Project are also investigating how extra resources could be found.

4.3 Upcoming Events

Date
Location
Event
Comments

5-6 Dec
ESOC
XML for Space Data Workshop
SG attending

6-7 Dec
ICSTM
ICC definition team meeting
Use Cases complete

9 Jan
ESTEC
CSDT#12


10-11 Jan
ICSTM
ICC definition team meeting
Discussion of work packages

Late Jan/Early Feb

ICC review
Review of requirements and work packages

27 Feb
SRON
CSDT#13


SG, 4th December 2001

