Notes on project managers teleconference                       SPIRE-RAL-MOM-001096

21/01/02
Chair:

Eric Sawyer

Present:




Lionel Duband
X

Ben Parvin


Berend Winter


Chris Brockley-Blatt
X

Matt Griffin


Peter Hargrave


Jerry Lilienthal


Joe Taylor
X

Ian Pain


Don Peterson
X

Bruce Swinyard


Ken King


Dominique Pouliquen


Gary Parks


Jean-Louis Auguerres


Doug Griffin


Dave Smith


Eric Clark


John Delderfield


Didier Ferrrand
X

Riccardo Cerulli-Irelli


Renato Orfei


Brian Stobie


Fredericke Pinsard


General

Progress reports for December required, than you to those who have already supplied one.

DDR documents on Livelink, subsystem managers to check and update if necessary.

IBDR documents required very soon.

Subsystem reports

IFSI  (Riccardo) – DPU

Not present

CEA Grenoble  (Lionel) – Cooler

Work continuing on welding distortion continuing.

Assembly continuing.

USK. (Don)  - Shutter

Cleanliness comments passed to Bruce

Funding still in flux, but not stopping work yet.

Cardiff. (Peter)  Filters, calibrators

Not  present, due to Eric’s late arrival

ATC  (Ian)  -  BSM  

Not  present, due to Eric’s late arrival
JPL  (Jerry)  - Detectors

Not  present, due to Eric’s late arrival.

MSSL ( Chris) – Structure

Design mods to aid manufacture continuing.

Manufacture will start ahead of schedule.

2 mirror mounts complete.

Secondary optical bench in manufacture.

Harness accommodation is still a problem, minimum bend rad may have to be ignored.

LAM.  (Didier)  - Mirrors, SMEC

Testing BSM drive.

Harness routing being addressed, but space is very limited.

Shielding is under consideration, this will take up extra space. LAM/RAL to resolve.

Planning needs to be updated.

SAp (Frederick)   -  DRCU

Not present

RAL,  (Dave) -  AIT

Not present

No.
Action
Who
Due date
Response/Comment
Status
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