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1. Subsystem Progress Since Project Inception



2. Subsystem Progress This Month

At the beginning of December the DPU-SPIRE DDR took place at IFSI, official report and RIDs not received yet.

A 3 days test has been performed at Gavazzi premises in order to try to solve the HW problems discovered on the first set of boards during tests at IFSI. The 1553 problems have been solved (SW development/test in progress at IFSI), problems with slow/high I/F still under investigation.

ASI project directive 3 and CGS ECP 3 (QM components quality level >= Mil-C) nearly completed.

3. Problem Areas 
Remedial Action




4. Engineering Activities



5. Design Changes



6. PA/QA Activities



7. Subsystem Management Issues

None

8. Actions Requiring Immediate Attention

 None

9. Status of Previous Actions



10. Activities Yet to be Achieved



11. Milestones 
Status

28/06/01

15/6/01

28/6/01

1/10/01

2/4/02

15/11/01

22/4/02

2/1/03

20/12/02

15/9/03

1/3/04

24/2/04


DRCU simulator at IFSI

CDMS (S/C I/F) at IFSI

EGSE at IFSI

DPU-AVM Board at IFSI

DPU-AVM delivery to RAL

QM author. To proceed

DPU-QM Board at IFSI

DPU-QM delivery to RAL

FM author. To proceed

DPU-FM Board at IFSI

DPU-FM delivery to RAL

FS ready for delivery


Late – expected completion 30/1/02

Late – Proto SW arrived on 21/8/01

Late – SCOS 2000 arrived on 20/8/01

Late – new date 15/01/02

Late – new date 16/04/02

Late - new date 15/01/01

On schedule

On schedule

On schedule

On schedule

On schedule

On schedule



13. Schedule Changes

None
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