Notes on project managers teleconference                       SPIRE-RAL-MOM-001177

18/02/02
Chair:

Eric Sawyer

Present:




Lionel Duband


Ben Parvin


Berend Winter


Chris Brockley-Blatt
X

Matt Griffin


Peter Hargrave
X

Jerry Lilienthal
X

Joe Taylor


Ian Pain
X

Don Peterson
X

Bruce Swinyard


Ken King


Dominique Pouliquen


Gary Parks


Jean-Louis Auguerres


Doug Griffin


Dave Smith
X

Eric Clark
X

John Delderfield


Didier Ferrrand


Riccardo Cerulli-Irelli


Renato Orfei


Brian Stobie


Fredericke Pinsard


General

Note on subsystem requirements for IBDR presentations will be issued soon.

Subsystem reports

IFSI  (Riccardo) – DPU

Not present

CEA Grenoble  (Lionel) – Cooler

Not present

USK. (Don)  - Shutter

Funding now agreed for at least the next few months.

Will attend the IBDR.

Cardiff. (Peter)  Filters, calibrators

Mk 2,  300 mK support parts ready and will be available for test tomorrow.

PCAL will be vibrated tomorrow.

ICDs issued.

ATC  (Ian)  -  BSM 

Anti reflection window required which is delaying testing.

Revised Zeiss coils necessitate a redesign of the BSM.

Current development model does not use these coils.

Parts cannot be re-used from the dev model.

Quote required for vibration test.

Doug to talk to Brian re cables.

JPL  (Jerry)  - Detectors

Bolometer lithography complete for CQM and QM.

BDA s under construction, some problems with the capstans, greater stretch encountered.

Test programme, thermal cycle dewer has been received.

Load resister module testing complete.

Test plans complete  and will be sent to RAL today.

Flex cable qual tests to de complete this week

Harness routing interface is a holding item 

FPU MDM backshell spec (spectrometer BDA) to MSSL still not available.

Test witness by MSSL is still TBD.

MSSL ( Chris) – Structure

Main optical bench out for manufacture.

2K box (photometer)  has been rough  machined and stress relieved.

Secondary optical bench made but has an error, acceptable for STM.

Proposal from LAM on wiring is being assessed.

Detailed interface of JFET position is being assessed.

TN on screw lubrication to be issued.

Thermal busbar test rig in manufacture. 

LAM.  (Dominique)  - Mirrors, SMEC

Not present

SAp (Jean-Louis)   -  DRCU

Not present

RAL,  (Dave) -  AIT

Telescope simulator work progressing.

MGSE being finalised, confirmation from MSSL required.

Cryo harness, materials on order, details of harness length and routing are being defined.

AIV planning meetings held, subsytem inputs now required.

No.
Action
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Due date
Response/Comment
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