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1. Subsystem Progress Since Project Inception



2. Subsystem Progress This Month

The first set of DPU boards have been delivered by CGS to IFSI after a partial acceptance test at CGS due to a failure in the IFSI provided SS I/F simulators. At IFSI the problem with the SS simulator have been fixed and a number of extensive tests have been performed on the boards. During our tests a number of problems, possibly located in the socket mounted FPGA, have arisen and we are in close contact with CGS in order to solve it.

DPU SPIRE documentation have been written/updated and provided to the project for the December DPU DDR.

3. Problem Areas 
Remedial Action




4. Engineering Activities



5. Design Changes



6. PA/QA Activities



7. Subsystem Management Issues

None

8. Actions Requiring Immediate Attention

 None

9. Status of Previous Actions



10. Activities Yet to be Achieved



11. Milestones 
Status

28/06/01

15/6/01

28/6/01

1/10/01

2/4/02

15/11/01

22/4/02

2/1/03

20/12/02

15/9/03

1/3/04

24/2/04


DRCU simulator at IFSI

CDMS (S/C I/F) at IFSI

EGSE at IFSI

DPU-AVM Board at IFSI

DPU-AVM delivery to RAL

QM author. To proceed

DPU-QM Board at IFSI

DPU-QM delivery to RAL

FM author. To proceed

DPU-FM Board at IFSI

DPU-FM delivery to RAL

FS ready for delivery


Late – expected completion 30/9/01

Late – Proto SW arrived on 21/8/01

Late – SCOS 2000 arrived on 20/8/01

Late – new date 15/01/02

Late – new date 16/04/02

Late - new date 15/01/01

On schedule

On schedule

On schedule

On schedule

On schedule

On schedule



13. Schedule Changes

None
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