Notes on project managers teleconference                       SPIRE-RAL-MOM-001219

4/3/02
Chair:

Eric Sawyer

Present:




Lionel Duband
X

Ben Parvin


Berend Winter


Chris Brockley-Blatt


Matt Griffin


Peter Hargrave


Jerry Lilienthal


Joe Taylor


Ian Pain


Don Peterson
X

Bruce Swinyard


Ken King


Dominique Pouliquen


Gary Parks


Jean-Louis Auguerres


Doug Griffin


Dave Smith


Eric Clark
X

John Delderfield


Didier Ferrrand


Riccardo Cerulli-Irelli


Renato Orfei


Brian Stobie


Fredericke Pinsard


Viktor Zilinskis
X

General

Note on subsystem requirements for IBDR presentations will be issued soon.

Subsystem reports

IFSI  (Riccardo) – DPU

Not present

CEA Grenoble  (Lionel) – Cooler

Problem with heat switches during last brazing process, still under investigation.

Some delays from welding contractor, negotiations continue, structure delivery this week, cooler heart  mid March.

USK. (Don)  - Shutter

Funding for critical work.

STM should be delivered on time.

Critical work initiated, thermal design, lid temperature.

Results to be presented at IBDR.

Cardiff. (Peter)  Filters, calibrators

Not present

ATC  (Ian)  -  BSM 

Not present, report sent

- repeated tests of current vs voltage source and concluded current source

is OK.

- prepared diamond turned mirror for installation in 2 axis prototype

- continued design for Zeiss coil mounts.

- released design description v4.1

- work ongoing to source wire non-space equivalent for BSM Development

harness.

JPL  (Jerry)  - Detectors

Not present

MSSL ( Chris) – Structure

Not present, report sent.

LAM.  (Dominique)  - Mirrors, SMEC

Not present

SAp (Jean-Louis)   -  DRCU

Not present

RAL,  (Dave) -  AIT

Not present

No.
Action
Who
Due date
Response/Comment
Status
























































































































1

