Notes on project managers teleconference                       SPIRE-RAL-MOM-001246

15/04/02
Chair:

Douglas Griffin

Present:




Lionel Duband


Ben Parvin


Berend Winter


Chris Brockley-Blatt
X

Matt Griffin


Peter Hargrave


Jerry Lilienthal
X

Joe Taylor
X

Ian Pain


Don Peterson


Bruce Swinyard


Ken King


Dominique Pouliquen


Gary Parks


Jean-Louis Auguerres


Doug Griffin
X

Dave Smith


Eric Clark


John Delderfield


Didier Ferrrand


Riccardo Cerulli-Irelli


Renato Orfei


Brian Stobie


Fredericke Pinsard


Viktor Zilinskis


General

Re-iterated request to get monthly reports to RAL as soon as possible.

Subsystem reports

IFSI  (Riccardo) – DPU

· Not present

CEA Grenoble  (Lionel) – Cooler

· Not present

USK. (Joe Taylor)  - Shutter

· No resolution of present funding situation. Decision expected soon.

· Com Dev operating on a temporary bridging contract in the mean time

Cardiff. (Peter)  Filters, calibrators

· Not present

ATC  (Ian)  -  BSM 

· Not present
JPL  (Jerry)  - Detectors

· Re: procurement of the detector harnesses; As per ITAR restrictions on JPL, they need have drawings produced by MSSL that they can use to procure the harness from Tekdata. 

· The issue of who procures the detector wiring harness is open. MSSL stated an unwillingness to do this, as it is not part of their WP.

· 1m thick JFET Silicon Nitride membranes with perforations have been manufactured and tested. They are very close to meeting the 3.5mW requirements. Terry Cafferty will be returning to the project to analyse the thermal test results. JPL are pleased with the progress in this area

· The BDA has successfully undergone qualification level random vibration testing.

· During the next month, Bolometers and Kapton harnesses will be integrated into the BDA and the random vibration test repeated. JPL do not foresee any problems with this test

· Procedures relating to the assembly of the BDAs are also being written during this month

· The shipping of the PLW/CQM BDA is expected to be at the end of calendar year 2002. 

MSSL ( Chris) – Structure

· 300-mK Thermal Busbar I/Fs have been frozen for the light baffles on both detector boxes. 

· The Phot. Det. Box lid is currently on hold

· The F-Harness routing design is nearly completed

· Peter Bonhomme is currently working on this

· Pascal D’Argent has suggested a solution to the routing of the SMEC harness.

· Pre-integration of the structure is still expected to occur at MSSL during June. An invitation was made for any members of the consortium to assist during this period.

LAM.  (Dominique)  - Mirrors, SMEC

Not present

SAp (Jean-Louis)   -  DRCU

Not present

RAL,  (Dave) -  AIT

Not present (Envisat commissioning)
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