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	1. Subsystem Progress Since Project Inception

	Several concepts evaluated for the structure. Base line design decided upon in June 2000. Working on the system implications and implementation since first half of 2001.  Continuing to close interfaces with the various subsystems. Started with production drawings in February 2001. The concept of the suspension has been analysed and decided on implementation. Hardware produced and tested, meets specifications.  Detailed design continuing and manufacture has started.

	2. Subsystem Progress This Month

	Subsystem interfaces still open are thermal busbar, thermistors, RF filters and SMEC.  Detailed design for MGSE has been completed and MGSE is now in production.  Delivery of STM still in Early August with current manufacturing deadlines.  Harness routing continuing, with more detailed design work in the detector harnesses.  Production of second optical bench nearly completed and the production of the photometer 2K box and covers is continuing.  More sets of mirror mounts and cover seals have been completed. Detail drawings of spectrometer 2K box have been completed.  Work on implementing the Cardiff thermal busbar design is ongoing.  Designs for the Level 1 thermal strap interface have been produced.

	3. Problem Areas 
	Remedial Action

	-Difficult to close interface definitions.

Also other subsystems have problems with them. 

· Thermal busbar suspension has strong non-linear responses

· Level 1 thermal strap interface with spacecraft still is not confirmed

Bend radii of proposed cabling is making the  harness routing a longer task than originally anticipated


	-Most interfaces are closed.  The outstanding ones include the RF filters, JFETS and the SMEC. 

· Development team has been set up to redefine design. Continuing to work to implement design without effecting the schedule.  Production of outer cover of photometer 2K box still on hold.

· Have produced design and awaiting confirmation

Continuing design work and closer co-operation with RAL.  Problematic area is the detectors and working closely with RAL, Tekdata and JPL to resolve quickly.



	4. Engineering Activities

	Analysis and alignment reports continuing

	5. Design Changes

	-

	6. PA/QA Activities

	-

	7. Subsystem Management Issues

	-

	8. Actions Requiring Immediate Attention

	-

	9. Status of Previous Actions

	-

	10. Activities Yet to be Achieved

	Close the I/F with JPL for the RF filters only. Close out interface with SMEC. Finish harness routing.  Detail design drawings for spectrometer side cover and optical bench.



	11. Milestones 
	Status

	February 2002

13-08-2002
01-02-2002

10-06-2003

01-10-2002

6-01-2004


	Interfaces defined and reported

STM delivery to RAL
CQM FTB enclosure to RAL
PFM delivery to RAL

PFM FTB enclosure to RAL

FS delivery to RAL
	On going

On schedule

On schedule

On schedule

On schedule

	13. Schedule Changes

	Due to the proposed design and improved manufacturing deadlines,  we are lagging 0.5 months behind on original schedule.
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