Notes on project managers teleconference                       SPIRE-RAL-MOM-001339

8/07/02
Chair:

Eric Sawyer

Present:

	
	

	Lionel Duband
	

	Ben Parvin
	

	Berend Winter
	

	Chris Brockley-Blatt
	X

	Matt Griffin
	

	Peter Hargrave
	

	Jerry Lilienthal
	

	Joe Taylor
	X

	Ian Pain
	

	Don Peterson
	

	Bruce Swinyard
	

	Ken King
	

	Dominique Pouliquen
	

	Gary Parks
	

	Jean-Louis Auguerres
	

	Doug Griffin
	

	Dave Smith
	X

	Eric Clark
	X

	John Delderfield
	

	Didier Ferrrand
	

	Riccardo Cerulli-Irelli
	

	Renato Orfei
	

	Brian Stobie
	

	Fredericke Pinsard
	

	Viktor Zilinskis
	X


General

Subsystem reports

IFSI  (Riccardo) – DPU

· Not present

CEA Grenoble  (Lionel) – Cooler

Not present apologies sent

USK. (Joe Taylor)  - TBD

In lieu of the shutter the likely proposal is for Canadian contribution in the form of  FTS (test)  supply plus support for testing, plus other TBD.

Cardiff. (Peter)  Filters, calibrators

Not present, apologies sent

ATC  (Ian)  -  BSM 

Not present

JPL  (Jerry)  - Detectors

Not present

MSSL ( Chris) – Structure

Optical bench design on hold until JC returns.

Thermal busbar DDR planned for 10/7/02

LAM.  (Dominique)  - Mirrors, SMEC

Not present

SAp (Jean-Louis)   -  DRCU

Not present

RAL,  (Dave) -  AIT

Connector problems resolved.

Cryo harness spec issued.

Vacuum vessel delivery to AS 9/7/02

Thermometers required from Cardiff ASAP.

Data logger progressing well.

RAL, Eric Clark PA.

Comments on 300mk DDR documentation sent out.

	No.
	Action
	Who
	Due date
	Response/Comment
	Status

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


1

