Meeting of Integration and AIV Planning Team at MSSL

Thursday 1 August 2002

Present

Chris Brockley-Blatt
MSSL

Eric Sawyer

Rutherford Appleton Laboratory

Discussions

This was the second meeting of the Integration and AIV Planning Team.  Dave Smith was unable to attend as he was on leave.  

Minutes of last meeting

The minutes of last meeting were deemed acceptable and the status of the actions is given in the table below.

MSSL Schedule

The plan is for the Optical Bench design to be finished by and released on 2 August 2002 is still on track.  

Delivery Dates

The current delivery date for parts to RAL for MSSL is 7 October 2002 for cleaning and baked out before final assembly, still holds.  The Cardiff black still needs to be applied but unsure of when; definitely before bake out but before cleaning?  This needs to be discussed at a meeting proposed for September on Cardiff Black, after the qualification testing of the black.

MGSE

Both MSSL and RAL require the HOB simulator at the same time. It was reiterated that RAL will need to order a second HOB simulator to ensure that there is no delay to the current schedule (ACTION 3).  

RAL to check the height of the test area, as there was concern expressed about the height of the lifting equipment as designed by MSSL (ACTION 4).  

Who makes the Vibration plate?  ES and CBB to check (ACTION 11)

It looks like that the JFETs will have to be lifted at the same time as the main FPU during space craft integration.  Need to produce a design for JFET lifting gear with the FPU – this needs to be discussed with BW when he gets back.

Schedule

RAL have re-planned their activities.  ES to send CBB a copy (ACTION 10) .

MSSL will start trial integration in mid August.  300mK busbar supports are due to MSSL at the start of September, so final integration cannot start until after these have arrived and been tested. 

LAM

LAM has requested that there should be an optical cube at the telescope axis during alignment.  This would mean a plate bolted to the feet of the instrument that has the cube mounted to it.  It is proposed that this should be light and only be used as an alignment tool.  MSSL need to review this when BW gets back.

Lubrication

To be discussed at next meeting.

Next Meeting

Next meeting is scheduled for Thursday 15 August 2002 at RAL.  

Actions

	Action Number
	Name and Description
	Owner
	Date Raised
	Progress
	Deadline

	1
	Check with Peter Hargrave when will the dichroic filters be ready and when will thickness be available.
	CBB
	18 July 2002
	Post meeting – Pete emailed on 19 July to say that the CQM filter were scheduled for 15 October but he could let MSSL have thickness before mid September
	19 July 2002

CLOSED

	2
	Contact the subsystems and request realistic delivery dates
	ES
	18 July 2002
	Dave has supplied to Eric required delivery dates by which the subsystems must deliver by.  Eric will send these out
	15 August 2002

	3
	Order a second Hob Simulator
	DS
	18 July 2002
	
	15 August 2002

	4
	Check the height of the test facitity.
	DS
	18 July 2002
	
	15 August 2002

	5
	Check the number of sets of MGSE that will be delivered to RAL.
	CBB
	18 July 2002
	Post meeting -Only one set will be delivered
	19 July 2002

CLOSED

	6
	Revise the integration and AIV plan for STM and CQM to get realistic dates for activities
	DS
	18 July 2002
	
	1 August 2002

CLOSED

	7
	Plan out which parts of the structure are getting cleaned and baked out where.
	CBB
	18 July 2002
	Post Meeting - Current listing is available.
	26 July 2002

CLOSED

	8
	Quote for the use of the RAL clean and bake out facilities
	ES
	18 July 2002
	Quote was submitted to MSSL
	16 August 2002

CLOSED

	9
	Chase Bruce Swinyard and Tony Richards for details of where the blacking goes on the structure
	CBB
	18 July 2002
	Tony has sent a list to MSSL and Cardiff of required areas.  CBB proposed a meeting in September for all parties to discuss the practicalities.
	1 August 2002

CLOSED

	10
	Send CBB a copy of subsystem delivery dates and itegration plan
	ES
	1 August 2002
	
	15 August 2002

	11
	Check who is contracted to make the vibration plate.  MSSL or RAL?
	ES/CBB
	1 August 2002
	
	15 August 2002


