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	1. Subsystem Progress Since Project Inception

	

	2. Subsystem Progress This Month

	After the ESA meeting on 19th of June and ESA statement to pay all CPPA components the ICC funding problem for years 2004-2006 looks to be relieved.

We are still waiting for a formal ESA document in order to define activities with ASI about the available FM components money.

- AVM OBS is next to completion. Items being implemented now are:


- ability to generate up to 4 HK+Diag packets


- ability to send packets and data from the VM

- SVVP Issue 1.0 is being completed. It includes detailed test procedures and input specifications.

- URD 1.1 is being updated following SPIRE comments



	3. Problem Areas 
	Remedial Action

	
	

	4. Engineering Activities

	

	5. Design Changes

	

	6. PA/QA Activities

	

	7. Subsystem Management Issues

	

	8. Actions Requiring Immediate Attention

	 None

	9. Status of Previous Actions

	

	10. Activities Yet to be Achieved

	

	11. Milestones 
	Status

	28/06/01

15/6/01

28/6/01

1/10/01

2/4/02

15/11/01

22/4/02

2/1/03

20/12/02

15/9/03

1/3/04

24/2/04


	DRCU simulator at IFSI

CDMS (S/C I/F) at IFSI

EGSE at IFSI

DPU-AVM Board at IFSI

DPU-AVM delivery to RAL

QM author. To proceed

DPU-QM Board at IFSI

DPU-QM delivery to RAL

FM author. To proceed

DPU-FM Board at IFSI

DPU-FM delivery to RAL

FS ready for delivery


	Late – expected completion 30/2/02

Late – Proto SW arrived on 21/8/01

Late – SCOS 2000 arrived on 20/8/01

Late – arrived on 15/04/02

Late – new date 1/07/02

Late - new date 15/02/02

On schedule

On schedule

On schedule

On schedule

On schedule

On schedule



	13. Schedule Changes

	None
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