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Minutes of EGSE Telecon #29
April 24, 2003

Participants: 

PACS: Otto Bauer (MPE)

HIFI: Luc Dubbledam (SRON)

SPIRE:
Ken King, Sunil Sidher (RAL)

ESTEC: Bryan Melton,  Kevin Galloway

Alcatel: Felix Chatte 

1. Adoption of the agenda

· Minutes and Action Items from last meeting

· TOPE implementation status

· PIPE implementation

· Work packages and schedule

· IEGSE/CCS integration

· Next meeting/telecon

· AOB:

· SCOS version philosophy

· MIB: Event Packet structure

· OBSM questionnaire

· CDMS: 1553 problem

· DMWG: MoM still missing

2. Minutes and Actions from last meeting

Review of Action Items

Status of Action Items at the beginning of the meeting:

	Action
	Actionee
	Description
	Due Date

	EGSE#23-03
	Otto
	Provide EGSE-CCS integration plan
	April 30th 2003

	EGSE#26-03
	Otto
	Update note on CCS interface
	April 11th 2003

	EGSE#27-03
	Otto
	When IFSI have provided a DPU/UCU Spacecraft Interface Acceptance Test Plan, Otto will organise a telecon (Instruments + Stefan Theurey)
	TBD

Theurey had no time to read document

	EGSE#27-06
	Felix
	To provide generic data
	31st  May 2003

	EGSE#28-01
	Serge
	To circulate the Siemens’ report on feasibility of implementing Option 4 from the TOPE meeting
	4th April 2003

	EGSE#28-02
	All instruments
	To confirm that the modifications to the instrument TOPE (Option 4) are acceptable
	4th April 2003

	EGSE#28-03
	Bryan
	To confirm project acceptance of TOPE modifications (Option 4)
	11th April 2003

	EGSE#28-04
	Felix
	To check whether it is confirmed that it would be possible to use CCS/light to test the implementation of the PIPE protocol
	TBD

	EGSE#28-05
	Felix
	To contact Mr Dubois to see how OBSM is implemented in CCS/light
	TBD

	EGSE#28-06
	Bryan
	To clarify if ESOC can deliver 14 ILOG licences (PACS:5 SPIRE:5 HIFI:4)
	TBD

	EGSE#28-07
	Felix
	To copy the fax regarding Naming Convention  to Johannes
	TBD


EGSE#23-03: Not yet due.
EGSE#26-03: Closed: See e-mail OHB, 22 Apr 03: EGSE/HCSS to CCS “uplink” interface

EGSE#27-03: Still open: No reaction from Project yet.

EGSE#27-06: Closed: Fax, H-P-ASP-LT-3014, 18 Apr 03


           Felix asked the Instrument Teams to comment if they have new ideas.

MIB´s from all instruments are available. Additional identifiers are contained in the MIB ICD file.

( AI EGSE#29-01: Erich to send PIC.dat file to Felix, due 24 Apr 03.

( AI EGSE#29-02: Kevin to send instrument MIB´s to Felix, due 25 Apr 03.

EGSE#28-01: Open

EGSE#28-02: Closed: All Instrument Teams agree to TOPE Option 4

EGSE#28-03: Closed: Bryan confirmed that Project accepts to implement Option 4

EGSE#28-04: Open: See Chapter 6

EGSE#28-05: Closed: See e-mail Felix, 17 Apr 03, OBSM Management

EGSE#28-06: Open: But Bryan believes that ESOC will take care of it

EGSE#28-07: Closed

3.   TOPE implementation status

      Bryan reports that:

· Serge is at present visiting Siemens Vienna for the TOPE Option 4 implementation kick-off.

· Implementation will be completed end June.

· First draft of user documentation will be distributed end May.

· Installation on our systems could take place in July

4.  PIPE implementation

· SoW from Luc and comments from Albrecht are available.

· Luc pointed out that Albrecht needs a CCS (simulator) with PIPE implementation. Only then he will start implementing.

· TERMA will have the acceptance of the PIPE protocol in June.

( AI EGSE#29-03: Luc to check if Albrecht can do the implementation in July, due 15 May 03.

( AI EGSE#29-04: Bryan and Felix to comment SoW, due 15 May 03. 

5.   Work packages and schedule

· We should try to finish everything in July.

6. IEGSE/CCS integration

· According to schedule CCS light should be delivered to Astrium end July.

( AI EGSE#29-05: Felix to confirm date and make sure that time will be set aside for IEGSE

         integration, due 31 May 03.

( AI EGSE#29-06: ICC´s to agree on IEGSE H/W configuration and who will provide first set,



         Telecon: 23 May 03, 10:00 CEST. 
7.   Next Meeting/Telecon

EGSE#30 (Telecon): Tuesday, 3 June 2003, 15:00 CEST

8.   AOB

· SCOS version philosophy: 

· Astrium will use SCOS v2.3 for the CCS. 

· The ICC´s might upgrade to higher versions independently. This might lead to problems when working later with ESOC.

· Felix would be in favour of common upgrades. Ken Ken points out that we could upgrade independently as long as the ICD´s (SCOS, MIB) don´t change. 

· Felix says that MIB ICD v5.1 is the baseline. In addition the display definitions are also stored in the MIB.

( AI EGSE#29-07: Felix to raise SCOS problem to Project level, due 31 May 03.

· Sunil mentioned that the MIB discrepancies are summarized in the Tailoring Notes.

( AI EGSE#29-08: Bryan/Serge to find out status of these Tailoring Notes, due 15 May 03.

· Sunil mentioned that in case of the LOGICA patch (TC History, OOL) the system has to be rebuilt for each new release.

( AI EGSE#29-09: Bryan to find out if and when LOGICA patch will be permanent,  

        due 15 May 03.

· MIB: Event Packet structure:

· Is converted in PIC.dat file, see also MIB ICD. Event packet has two ID´s. Conflicts should be resolved by Project.

· OBSM questionnaire:

· Felix said that there will be a workshop beginning of May. TERMA will come up with a questionnaire concerning the configuration of the different on-board hardware platforms.

( AI EGSE#29-10: Felix to provide questionnaire to ICC´s, due 31 May 03.

· CDMS simulator:

· After DPU start-up the CDMS bus controller has to be reset manually. Ken said that this a general DPU/ICU problem and SPIRE raised a SPR. IFSI has to lokk into this problem.

· DMWG: MoM still missing 

· Nobody received the MOM. Patrice was contacted.

Status of Action Items at end of meeting 

	Action
	Actionee
	Description
	Due Date

	EGSE#23-03
	Otto
	Provide EGSE-CCS integration plan
	30 April  2003

	EGSE#27-03
	Otto
	When IFSI have provided a DPU/UCU Spacecraft Interface Acceptance Test Plan, Otto will organise a telecon (Instruments + Stefan Theurey)
	TBD

Theurey had no time to read document

	EGSE#28-01
	Serge
	To circulate the Siemens’ report on feasibility of implementing Option 4 from the TOPE meeting
	30 April 2003

	EGSE#28-04
	Felix
	To check whether it is confirmed that it would be possible to use CCS/light to test the implementation of the PIPE protocol
	31 May 2003

	EGSE#28-06
	Bryan
	To clarify if ESOC can deliver 14 ILOG licences (PACS:5 SPIRE:5 HIFI:4)
	31 May 2003



	EGSE#29-01
	Erich
	Send PIC.dat file to Felix
	24 April 2003

	EGSE#29-02
	Kevin
	Send instrument MIB´s to Felix
	25 April 2003

	EGSE#29-03
	Luc
	Check if Albrecht can do PIPE implementation in July
	15 May 2003

	EGSE#29-04
	Bryan, Felix
	Comment on PIPE SoW from Luc
	15 May 2003

	EGSE#29-05
	Felix
	Confirm date of CCS/light availability and make sure that time will be set aside for IEGSE integration
	31 May 2003

	EGSE#29-06
	ICC´s
	Agree on IEGSE H/W configuration and who will provide first set
	Telecon, 23 May 03, 10:00 CEST

	EGSE#29-07
	Felix
	Raise SCOS version problem to Project level
	31 May 2003

	EGSE#29-08
	Bryan,Serge
	Find out status of MIB Tailoring Notes
	31 May 2003

	EGSE#29-09
	Bryan
	Find out if and when LOGICA patch will be permanent
	15 May 2003

	EGSE#29-10
	Felix
	Provide OBSM questionnaire to ICC´s
	31 May 2003


