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Minutes of telecon held on 13th June 2003 between RAL and IFSI

Distribution:
Participants: Renato, Riccardo, Sergio, Ken

Judy for filing

1. Actions Outstanding 

   From previous telecons: 

    Action IFSI-001: Ken to contact Swedes about operating the DRCU Simulator at 2.5MHz 

    - still open - at least 2 chanels are expected to operate at 2.5 MHz

    Action IFSI-002: Sergio will send a procedure that he used for generating science frames in the initial testing 

    - closed. The procedure has been followed but there is an error in the science data generation. 

    Action IFSI-003: Ken will get Andy to look at what happens in the CDMS simulator at this time 

    -  still open

    Action IFSI-004: Ken will send a list of documents to be placed under configuration control and signed    

    - closed  - received doument from ECS - have signed

    Action IFSI-005: Ken will issue DDR report  

   - closed - action IFSI_006 on RO to give status of  recommendations 

   From other (e.g. Project Team) meetings:

       none

2. Open Issues

    Memory Load Problem: 

      CGS simulating chain does not behave like IFSIs - CGS will come to IFSI wb 16/6/03

      ECR #4 (issue 2) was re-issued on 9th May. Still waiting for review and approval by ASI. 

      Needed by end of June or deliveries will be delayed

     DPU testing:

       Ken and Sunil have been unable to generate any science data - they get errors indicating a illegal frame id.

       bug fix from stockholm - KK to get update for IFSI

    Funding:

        There is still no funding for IFSI from ASI

        No new update - no to come to IHDR

3. Schedule

       Delivery of QM/FM DPUs: 

           IFSI will plan to deliver the SPIRE QM DPU  before PACS and HIFI ( leading to a delivery in January 2004)

           (IFSI can lend RAL the spare DPU - it has no DC/DC converter -  if required to allow delivery of the AVM DPU to industry

      No update

4. Preparation for IHDR

   OBS URD: 

       The review version was send to RAL on time, for comments - still awaiting comments

   Architectural Design Document: 

      Being written now - on schedule

5. Product Assurance Issues

   IFSI list of NCRs? 

       IFSI have not yet received NCRs fromCGS. They say some annexes have been modified by hand and may be missing

   Outstanding NCRs / SPRs

      Progress on Memory Loading problem - see above

      Progress on start/stop problem with CDMS simulator - see above

   Configuration Control of OBS

      Should be on CVS

   Configuration control of DPU documents

      Not discussed

6. DPU DDR  

   report issued

7. Generation of monthly report (end of month telecon only)

Next telecon: 19th June 14:00 CET

