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SPIRE Actions Status

From last SPIRE IF Meeting 10-02-04 , H-P-ASP-MN-4307

N°
ACTION DESCRIPTION

H-P-ASP-MN-4307 SPIRE IF Meeting 10-02-04
DUE  DATE
Firm / person
ACTION STATUS

1
Redundant connectors position on DCU/FCU QM1 should be included on CR 64/65 in a version 2 of the CR 64/65.
20/02/04
SPIRE
Open 

2
SPIRE to reply to list of open points from Alcatel CCB  included in Annex 1-2/3
27/02/04
SPIRE
Open

3
ESA to sort out the problem of availability of DRCU CQM 1 between HPLM EQM test & SPIRE FM test (summer/Automn 2004)
03/03/04
ESA
Open

4
SPIRE to issue a CR with update of the FPU ICD to version 19
27/02/04
SPIRE
Open (partially closed by Pack issue 10 received 26/02, but without CR) 

5
ASED to update the harness  shield definition according to the clarification during the meeting.
17/2/04
ASED
Open

6
SPIRE to issue a CR if they want to increase the BSM motors currents from 40 to 60mA, and to investigate alternative solution (internal to SPIRE)
27/02/04
SPIRE
Open

7
Action to ASED to cross check that the currents which are used to design cables (ref IID-A 3.1 annex 8 tables) are compliant with the one in the HDD 1.1 + annexes in IID-B 3.11
27/02/04
ASED
Closed by HP-ASED-FX-0096-04 dated 13/02/04 with attached mails  dated 12/02/04 and 16/02/04

8
SPIRE to update the integration procedure according to the ASED redlined version in annex 5 

SPIRE
Open

9
It should be checked again if this vacuum grease can be used to avoid cold welding, of find an alternative for lubricating the screws.
27/02/04
ASED
Open

10
DCU/FCU model philosophy (QM2/FM) needs to be formalised . SPIRE will issue a RFW to formalise  this situation
27/02/04
SPIRE
Open

From  previous SPIRE IF Meetings (only open AI)

N°
ACTION DESCRIPTION

H-P-ASP-MN-3961 SPIRE IF Meeting 18-11-03
DUE  DATE
Firm / person
ACTION STATUS

2
Alcatel ask SPIRE to prepare a list of expected interface changes wrt current IID-B 3.0 baseline definition, to be discussed during next interface meetings
30/11
SPIRE
Open– new date 27/02/04

3
Astrium will evaluate how the termination of the cryoharness can be done in compliance with EMC test objectives (for instance terminating the unused cryoharness at the SVM bracket.
15/12
ASED
Closed ? by Fax HP-ASED-FX-0055-04 dated 03/02/04, stating baseline is: EQM identical to FM for units and harness, no specific EMC measure

9
SPIRE/MSSL will provide MGSE ICD by mid 01/04
15/01/04
SPIRE/MSSL
Open New date 27/ 02/04

N°
ACTION DESCRIPTION

H-P-ASP-MN-3513 SPIRE IF&IIDB Meeting_4-09-03
DUE  DATE
Firm / person
ACTION STATUS

11
Astrium will make a detail evaluation of the conduction / Dissipation (discriminate between both) of the SPIRE cryoharness to the FPU.  (this could mean using electrical resistance at operating temperature).
15/12
Astrium A.H
Open new date = issue of the document for CDR (april 04)

N°
ACTION DESCRIPTION
DUE  DATE
Firm 
ACTION STATUS


From HP-2-ASED-MN-0387. AIV meeting.




5
Thermal environment during IST-IMT. Worst T environment to still be able to test the cooler in the cryostat vs L0 and L1 temperatures
12/11/03
SPIRE
Still Open – Answer of SPIRE is that Instrument cannot be tested with proposed temperature environment (7K on level 1). No Cooler recycling possible. SPIRE will run the model and provide a feed-back. New due date: 15/03/04

8
most sensitive noises mode. Will be Identified in test sheet. 
15/12/03
SPIRE
Still Open– Will be included in SPIRE TN 982 “SPIRE EQM test program definition” to be updated . New due date 13/02/04

11
Define power lines to be tested
15/12/03
SPIRE
Still Open– Idem AI 8

from SPIRE Progress Telecon’s
N°
ACTION DESCRIPTION

Progress Telecon #
DUE  DATE
Firm / person
ACTION STATUS


SCI-PT-21435 SPIRE Progress Telecon #2_ 29-10-03




3
SPIRE to issue the Harness Definition Document version 1.2, which will reflect HDD1.1 plus update according annex 5 of SPIRE IID-B version 3.0 “SPIRE HDD 1.1 Deltas”
30/11
SPIRE
Open Problem of availability. Patches in IID-B are equivalent (HDD 1.1 + patch v.3 (tech not v3.0 should be replaced in IID-B). Keep open.
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