PACS-MPE-MN-197

SPIRE-PAC-MOM-002189
Minutes of Meeting

EGSE-WG # 41 Telecon

13 September 2004

Participants:

HIFI: Luc Dubbeldam

PACS: Otto H. Bauer

SPIRE: Ken King

ESTEC: Johannes Riedinger

              Brian Melton, Serge Valera

Alcatel: Felix Chatte

Astrium: Christian Schlosser

ESOC: Micha Schmidt

LFI: -

Proposed Agenda: (Minute writer: Otto)

(1) Minutes and Action Items from last meeting

(2) CCS/IEGSE tests at Astrium (now planned for cw 40)

    - Integration and Test Plan

    - HPSDB and MIB (HCSS and CCS)

    - Configuration and test of systems at MPE prior to

      delivery (now planned for cw 39)

(3) PACS DPU/CCS test at Astrium (Burst Mode test),

       planned for 16 Sep 04

(4) Next meeting/telecon

(5) AOB: Micha proposed to address the OBSM.

 (1) Minutes and Action Items from last meeting

      No comments on minutes from last meeting

	Action
	Actionee
	Description
	Due Date

	EGSE#38-07
	Otto
	To organise telecom concerning configuration of data base
	6th August 2004



	EGSE#38-08
	Otto
	To organise telecom concerning configuration and test of IEGSE at MPE
	6th August 2004



	EGSE#39-01
	Serge
	Check if the “Alcatel changes” will be incorporated in SCOS-2000 3.1
	30th July 2004

	EGSE#40-01
	Serge
	To provide a description of how to avoid the problem with SCOS data files exceeding 2GByte.


	30th July 2004

	EGSE#40-02
	Felix
	To check the status of the Integration and Test Plan at Alcatel


	30th July 2004


EGSE#38-07/08: Open, new date for telecon: 16-Sep-2004, 11:00 LT. 

EGSE#39-01: Closed, changes will be included.

EGSE#40-01: Closed.

EGSE#40-02: Open.

 (2) CCS/IEGSE tests at Astrium (now planned for cw 34)

· Integration and Test Plan

· HPSDB and MIB (HCSS and CCS)

· Configuration and test of systems at MPE prior to delivery (now planned for cw  39)

Integration and Test Plan:

Astrium states that they don´t have PIPE and TOPE test plan.

( AI EGSE#41-01: Otto to send PIPE and TOPE test plan to Astrium, due 17-Sep-04.

( AI EGSE#41-02: Luc to send PIPE implementation doc. to Alcatel, due 17-Sep-04.

( AI EGSE#41-03: Astrium to comment on PIPE and TOPE test plan, due 11-Oct-04.

There are no instrument specific tests. It is a common procedure, only MIB´s are different.

Details of PIPE protocol (messages, TC, TM) have to be put in a MIB, input from instruments needed.

( AI EGSE#41-04: Alcatel to provide details about how to run PIPE (messages, TC,

          TM), due 11-Oct-04.

HPSDB and bridge files: 

Felix explains that loading is still slow. Instruments should take care of naming conventions. (Details can be found in e-mail from Felix).

Otto states that bridge files for IEGSE/HCSS and CCS (all three instruments) are needed before Monday, 20-Sep-04, when IEGSE integration and configuration at MPE starts. Felix will check with GMV if that is possible. An additional problem is that Sonia is on vacation.

Configuration and test of systems at MPE prior to delivery:

The configuration at MPE will take place 20/21-Sep-04, 22-Sep as backup. Preparatory telecon now fixed for 16-Sep-04, 11:00 LT.

Integration at Astrium:

IEGSE-CCS integration at Astrium is now planned for 27/28-Sep-04, 29-Sep as backup.

For the stand-alone AVM tests at Astrium, before the integration on the SVM, the IEGSE could be used. But we would need the RAL CDMU Simulator and power supplies. PACS will provide the CDMU Sim.

(3) PACS DPU/CCS test at Astrium (Burst Mode test), planned for 16 Sep 04:

PACS bridge files for CCS needed before 16-Sep-04. 

It is not clear yet if SSBV will participate

Markus stated that there is no new report. Otto will send again old report to IFSI.

(4) Next meeting/telecon

Telecon: Monday, 25-October-2004, 10:00 LT

(7) AOB

OBSM: 

ESOC delivered version D1 to HFI. Test report from Luc is available.

PACS will move to the LINUX version of SCOS end November 04. New hardware will be ordered soon. PACS is interested to use the OBSM after this move.

ESOC stated that input for SPIRE device tables is missing. Rob should call  Ken for clarification.

Status of Action Items at end of meeting

	Action
	Actionee
	Description
	Due Date

	EGSE#38-07
	Otto
	To organise telecom concerning configuration of data base
	16-Sep-04



	EGSE#38-08
	Otto
	To organise telecom concerning configuration and test of IEGSE at MPE
	16-Sep-04



	EGSE#40-02
	Felix
	To check the status of the Integration and Test Plan at Alcatel
	17-Sep-04

	EGSE#41-01
	Otto
	To send PIPE and TOPE test plan to Astrium.
	17-Sep-04

	EGSE#41-02
	Luc
	To send PIPE implementation doc to Alcatel.
	17-Sep-04

	EGSE#41-03
	Astrium 
	To comment on PIPE and TOPE test plan.
	11-Oct-04

	EGSE#41-04
	Alcatel 
	To provide details about how to run PIPE (input for MIB)
	11-Oct-04


