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G. Dubrovik 

+3 1 71 565 5244 
ESTEC, Noordwijk, NL 
T. PdRvogel, G. Crone, C. Scharrnberg 

Copy to: 

+3130 254 0860 
SRON, Utrecht, NL 
C. K. Wafelbakker 

-1.49 89 30000 3272 
MPE, Garching, D 
0. H. Bauer 

+44 1235 44 6667 
RAL, Oxfordshire, UK 
E. C. Sawyer 

Telefax 
- 

From: 

+49/(0)7545/8-4243 
Name: 

Siegmund Idler 
Department: 

HerschelIED 65 
Telefon: 

+49/(0)7$45/8-4671 
E-Mail: 

siegmund.idler@astrium.eads~~et 
Reference: 

HP-ASED-FX-0?41-06 
Date: 

02.05.2006 

Ref. 1 : SCI-PTl42051, dated 28.04.2006 

Subject: Need Dates of Instrument Deliverables for the Straylight Test 

Dear Sirs, 

Please find below the need dates for the instrument deliverables to be used for the 
forthcoming Herschel PFM straylight test: 

12.05.2006: PACS developed flexlinks (to be used during the expected TV test) 
15.05.2006: SPIRE FPUIJFETs CQM I Page 1 of 2 
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17.05.2006: HlFl FPU CQM 
01 09 2006: SPIRE WU CQM 

The FPUs and the PACS flexlinks will be mec and electr~cal integrated within CW 
20106, pendlng the progress of the cryostat re test is planned 
after 60&~letion of the thermal test 

We kindly ask you to confirm the dellvery dates by return fax. 

Furthermore, we kindly ask you to arrange a pre handover review to formally agree on the 
deliverable hardware, software, MGSE, EGSE, SCOE, procedures and other documentation, 
cleanliness and logistics. 

Kind Regards 

EADS ASTRIUM 

i, V. Dr. W. Fricke 


