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Work Package: Cooler
1. Subsystem Progress Since Project Inception

FM SPIRE and PACS delivered.

2. Subsystem Progress This Month
- FM1 (SPIRE) and FM2 (PACS) : Delivered.
- PACS – Level 0 Interface : All sets characterized. To be delivered to MPE shortly. Technical note to be updated.
FS PACS and SPIRE: Both units successfully went through the acceptance program. EIDP (incl. tests reports, etc…)
are being produced. A solution for the screw lock problem on SPIRE FS has been proposed and is being evaluated
(subcontractor). If the feasibility is demonstrated, the solution will be proposed to the SPIRE project. Concerning the
pump heat switch kinetic, the new procedure have been validated through several recycling; no evolution of the problem
has been seen.
3. Problem Areas Remedial Action
SPIRE FS pump heat switch kinetic (OFF to ON) New procedure proposed. validated thru testing
4. Engineering Activities

5. Design Changes

6. PA/QA Activities
General QA management.
7. Subsystem Management Issues
None
8. Actions Requiring Immediate Attention
SBT documents approval by SPIRE and PACS projects
9. Status of Previous Actions
None
10. Activities Yet to be Achieved

11. Milestones Status
Spring 2006
Summer 2006
Spring 2007

FS final assembly
FS acceptance program
FS delivery

Done
Done
EIDP in progress

12. Schedule Changes

13. Joke of the Month

The forest ranger is out in the woods one day during deer season, when he spies two guys dragging a dead deer by the
tail. Trying to be helpful to the poor dumb fools, he calls to them, "Hey it's easier if you drag him by the antlers."

The pair looks back at the deer, and one calls back to the ranger, "Yeah, but we ain't goin' that way!"
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