


FILE

FIRST/ESA/M/0040.10

Record of Meeting	 FIRST PROJECT	Doc.: FDS, MIN. 004 Page: 1 of 3
-------------------------	---	--

FINDAS TECHNICAL WORKSHOP
VEGA, WELWYN GARDEN CITY, 9AM. 14 MAY 1998

ATTENDEES

P. ESTARIA ESTEC
J.-J. MATHIEU ESTEC
K. BENNETT ESTEC
K. KING RAL
P. WINDER VEGA
D. CROCKFORD VEGA

AGENDA

THE PROPOSED AGENDA WAS ACCEPTED.

MINUTES

MINUTES FDS, MIN. 003 AGREED.
REVIEW ACTIONS: CLOSE 3.1.

MEETING

(1) FINDAS CONCEPT AND ARCHITECTURE REPORT WAS
DISCUSSED. FDS, PWN. 001 DRAFT B

- RELATIONSHIP TO PLANCK/IDIS SHOULD BE MADE
MORE CLEAR
- ISO TERMINOLOGY IN FUNCTIONAL ANALYSIS
MAY BE CONFUSING - USE GENERIC LANGUAGE?

ACTION 4.1 - ESTEC TO SUPPLY UPDATES TO DOCUMENT
TO DEFINE RELATIONSHIP WITH PLANCK/IDIS AND
TO USE GENERIC RATHER THAN ISO TERMINOLOGY.
DUE 20 MAY 1998.

Record
of
Meeting



FIRST PROJECT

Doc.:
FDS.MIN.004

Page: 2 of 3

- A PRACTICAL FRAMEWORK FOR REVISING THE DOCUMENT WAS AGREED:
 - ADDRESS INCONSISTENCIES AND TERMINOLOGY (WITH INPUT FROM ESTEC),
 - EXPLAIN CONTEXT IN DOCUMENT.
- FURTHER CHANGES MAY BE REQUIRED FOLLOWING THE PHASE I REVIEW MEETING.

== LUNCH ==

- (2) FINDAS PROTOTYPE REPORT WAS DISCUSSED. FDS.PWN.003 DRAFT A.
- ESTEC PLACE HIGH IMPORTANCE ON THE DEVELOPMENT OF A CLIENT TO AN ICD SUPPLIED BY VEGA. THE PRINCIPLE WAS ACCEPTED - SCOPE OF CLIENT, PRACTICAL ARRANGEMENTS AND ALLOCATION OF EFFORT WILL BE DISCUSSED AT A LATER STAGE.
- (3) PREPARATIONS FOR PHASE I REVIEW MEETING
- TIMETABLE FOR DELIVERY OF REVISED DOCUMENTS:
 - PWN.001 DRAFT C 26.MAY.1988 [5PM BST]
 - PWN.003 DRAFT B 22.MAY.1988
 - PWN.004 DRAFT B 26.MAY.1988 [3PM BST]
 - IN PDF FORMAT. ESTEC TO DISTRIBUTE.
 - VIEWGRAPHS TO BE PROVIDED 2-JUNE-1988.

Record
of
Meeting



FIRST PROJECT

Doc.:
FDS.MIN.004

Page: 3 of 3

(4) PHASE I REVIEW MEETING

- ESTEC WILL COLLECT WRITTEN COMMENTS EXPRESSING CONSTRUCTIVE CRITICISM, FILTER, AND PASS TO VEGA TO ACT AS APPROPRIATE. ESTEC WILL RESPOND TO INITIATOR.
- TIME TABLE FOR 4 JUNE
 - 9AM PE TO GIVE INTRODUCTION
 - 9-15 to 12-30 VEGA PRESENTATION + CLARIFICATION
 - 1-30 to 3-00 OPEN QUESTION AND ANSWER
 - 3-30 to 5-00 CONTRACTUAL ISSUES

(5) CORBA vs ODM6 INTERFACE STANDARDS WERE DISCUSSED. THIS WILL BE INVESTIGATED FURTHER DURING PHASE II.

== MEETING CLOSED 4-30 PM ==

P. E. Stefanov