

SPIRE

SUBJECT: SPIRE BSM Development Plan

PREPARED BY: I. Pain

DOCUMENT No: SPIRE-ATC-PRJ-000466

ISSUE: 4.0 **Date:** 8th April 2001

NOT APPROVED

APPROVED BY:

Date:

Local Project Manager: Ian Pain

Project Manager: Ken King

Instrument Scientist: Bruce Swinyard

Systems Engineer: John Delderfield

Local Co-PI: Gillian Wright

REFERENCE: