

## Common EGSE Meeting #17 08-Jan-2002, ESTEC

Participants:	PACS	Otto H. Bauer (chair and minutes) Erich Wiezorrek (part time via phone)
	SPIRE	Ken J. King Dave Parker (part time via phone)
	HIFI	Luc Dubbeldam
	IFSI	Sergio Molinari (part time via phone)
	ESTEC	Bryan Melton

### Agenda:

- (1) Minutes and Action Items of last meeting
- (2) SCOS 2000
- (3) EGSE-DPU tests at IFSI (Telecon)
- (4) Instrument Station configuration
- (5) Patching of VIRTUOSO
- (6) Next Meeting
- (7) AOB

- (1) - Minutes of last meeting: No comments  
 - Status of Action Items at the beginning of the meeting

Action Item	Actionee	Description	Due Date
EGSE#09-06	Otto	Provide CDMS Simulator SOW	30-Nov-01
EGSE#09-07	Otto	Provide Letter of Understanding of the EGSE WG	30-Nov-01
EGSE#09-10	IFSI	Provide draft of OBS Maintenance Facility SOW	Closed
EGSE#13-01	Otto Stephane	Issue a HCSS Integration and Acceptance Test Plan	15-Jan-02
EGSE#13-10	SPIRE	Comment on Test Control Requirements Matrix	07-Dec-01
EGSE#13-17	PACS SPIRE	Specify their implementation of the PS-ICD and send to Otto	31-Dec-01
EGSE#15-01	Erich	Add the hardware and software configuration used for the EGSE Integration Test to the Test Report	Closed
EGSE#15-02	SPIRE	Inform Otto if personnel from these instruments will support the HCSS Integration at MPE in December	Declared as obsolete during meeting
EGSE#16-01	Otto	Formally request from Project the support for personalization of SCOS-2000 to a HP specific version	Closed
EGSE#16-02	Bryan	Make copies of MIB Editor V2.3 for Instrument Teams	Closed
EGSE#16-03	Bryan	Check impact of SCOS-2000 Modifications on EGSE-Gateway	Closed

## (2) SCOS-2000

- Otto sent general request for HP personalization of SCOS-2000 to Project. Project wants us to be more specific. The list of requests would comprise:
  - o Packetizer
  - o MIB adaptation
  - o TC history
  - o OOL
  - o Unique time correlation

EGSE#17-01: Bryan to prepare list of requirements of these items and send it to OHB.

EGSE#17-02: Otto to send list to Project as input from EGSE WG.

- Erich will take care of the OBSM for ILT. Concerning the OBSM for IST we should wait until the CCS contractor is onboard.
- Bryan reported that SCOS-2000 V2.1.1e (Linux Suse V7.3) is available.

EGSE#17-03: Bryan will provide a list of changes and add-ons.

EGSE#17-04:: Bryan will distribute SCOS-2000 V2.1.1e (Solaris) end January.

- Bryan will take over the coordination of the MIB Editor adaptation to Herschel.

## (3) EGSE-DPU tests at IFSI: (Telecon: Dave, Sergio, Erich)

- The tests will take place at IFSI on Jan 14/15, starting at 9:00 LT.
- PC from RAL not yet at IFSI. Shipment on Friday, Jan 11. PC will arrive Monday morning.
- Dave and Jeff from RAL and Erich from MPE will support the tests.
- At present some problems with 1553 interface. System crashes regularly.

## (4) Instrument Station configuration

- One of the topics of the near future should be the configuration of the Instrument Station and the delivery of MIB's and Procedures.

## (5) Patching of VIRTUOSO

- IFSI is at present not working on the problem of patching VITUOSO. It is important that we stay in contact with IFSI to make sure that this problem is solved properly.

## (6) Next Meeting

- EGSE#18 on Feb 5, 14:00 CET by telecon. Otto will call you.

## (7) AOB

- Thanks to Bryan for hosting the meeting.

**Action Items:**

<b>Action Item</b>	<b>Actionee</b>	<b>Description</b>	<b>Due Date</b>
EGSE#09-06	Otto	Provide CDMS Simulator SOW	31-Jan-02
EGSE#09-07	Otto	Provide Letter of Understanding of the EGSE WG	31-Jan-02
EGSE#13-01	Otto Stephane	Issue a HCSS Integration and Acceptance Test Plan	15-Jan-02
EGSE#13-10	SPIRE	Comment on Test Control Requirements Matrix	31-Jan-02
EGSE#13-17	PACS SPIRE	Specify their implementation of the PS-ICD and send to Otto	31-Jan-02
EGSE#17-01	Bryan	Prepare list of requirements for the listed Items concerning the personalization of SCOS-2000 and send them to Otto	31-Jan-02
EGSE#17-02	Otto	Send list of requirements to Project as input from EGSE WG	01-Feb-02
EGSE#17-03	Bryan	Provide list of changes and add-ons of SCOS-2000 V2.1.1e (Linux)	31-Jan-02
EGSE#17-04	Bryan	Distribute SCOS-2000 V2.1.1 Solaris	31-Jan-02