

**Notes on project managers teleconference
04/02/02**

SPIRE-RAL-MOM-001170

Chair: Eric Sawyer

Present:

Lionel Duband	X
Ben Parvin	
Berend Winter	
Chris Brockley-Blatt	
Matt Griffin	
Peter Hargrave	X
Jerry Lilienthal	X
Joe Taylor	
Ian Pain	X
Don Peterson	X
Bruce Swinyard	
Ken King	
Dominique Pouliquen	
Gary Parks	
Jean-Louis Auguerres	
Doug Griffin	
Dave Smith	
Eric Clark	
John Delderfield	
Didier Ferrrand	
Riccardo Cerulli-Irelli	
Renato Orfei	
Brian Stobie	
Fredericke Pinsard	

General

All IBDR documents will be on Livelink today.

Subsystem reports

IFSI (Riccardo) – DPU

Not present

CEA Grenoble (Lionel) – Cooler

Cooler assembly continues, centre section available next week

Final soldering to be done.

Procedure for correcting distortion identified and in progress.

FM design will be modified in a similar manner.
First cooler available end Feb, not charged.

USK. (Don) - Shutter
Funding still in flux, but not stopping work yet, but may soon.

Cardiff. (Peter) Filters, calibrators
300mK strap Mk1 ready, Mk due soon, vibration test as soon as its available.
Cold filter testing complete.
ICD being updated.

ATC (Ian) - BSM
Warm tests on 2 axis prototype complete.
Preparing for cold test.
Cu Be pivots ordered
Motor coils received.
Interface drawings have been updated.
Re-orientation of connectors planned to suit structure.

JPL (Jerry) - Detectors
Problems with tensioning of Kevlar fibres, some new parts required and some new tooling .
Lab is now certified and ready for use.
Assembly of first four arrays started.

MSSL (Chris) – Structure
Secondary Optical Bench is in its finishing cut. We are going to see the final machining and deliver the models this afternoon.
Thermal busbar design is progressing.
Photometer cover (including wall and lid) model and drawings have been completed
Bar any modifications due to the thermal busbar, photometer 2K box model completed
Started spectrometer 2K box.
Draft of analysis documentation completed.

LAM. (Dominique) - Mirrors, SMEC
Not present

SAP (Jean-Louis) - DRCU
Not present

RAL, (Dave) - AIT
Not present

