

1. STAFFING

No changes.

2. MEETINGS AND THEIR CONCLUSIONS

Date	Location	Meeting	Comments
6-7 Feb	IC	ICC definition team meeting	
18-19 Feb	RAL	SPIRE OBS Meeting	Discussions with Sergio Molinari (IFSI) regarding the SPIRE OBS architecture and its implementation
28 Feb	SRON	HGSSE meeting # 17	Attended by Sunil Sidher and Matthew Graham

3. ACTIVITIES

3.1 General

- Definition of SPIRE ICC work packages, including QLA
- QLA prototyping
- ICC IA Use Case Analysis
- HCSS development work
- HCSS Use Cases consolidation
- IA commonality meeting preparation

3.2 Training

None this month.

3.3 Work during month on HCSS activities

WP	Days Worked (to Feb)	Days Worked (Feb)	Days Worked (Total)	Days Planned (Total)
22410.EP2 ILT system	19	3	22	40
22420.EP2 ILT integration	3		3	30
22430.EP2 HGSSE	14	3	17	15
22440.EP2 System Eng	4	1.5	5.5	15
24250.EP2 Data frame	6		6	20
24370.EP2 SPIRE IA	25		25	50
24510.EP2 TM I/F AA/prot	34		34	50
24520.EP2 TM I/F imp	12.5		12.5	110
24610.EP2 TC Hist AA/prot	29.5	1	30.5	60
24620.EP2 TC History imp				70
24630.EP2 OOL AA/prot	8.5	2	10.5	60
24640.EP2 OOL imp				70
25500.EP2 Consultancy				5
27000.EP2 Coordination				15

29000.EP2 Review	34.5	6	40.5	15
2B000.EP2 Contingency	9		9	

4. CRITICAL AREAS, CONCERNS, UPCOMING EVENTS

4.1 Critical Areas

- HCSS 0.09 due end of March
- QLA-AVM due beginning of June

Logica say that they have almost completed development of the TC History/OOL cache access package. It will be ready for installation either at IC or RAL on 7 March at the earliest and requires S2K v.2.1.1e. A CD-ROM from ESOC of this release has only just been received at RAL.

4.2 Concerns

Work on QLA has again been less than planned due to other work being given a higher priority, in this case preparation for the IA commonality meetings. This will remain a concern during March.

4.3 Upcoming Events

Date	Location	Event	Comments
5-6 Mar	MPE	IA commonality meeting	
5-6 Mar	RAL	SPIRE IBDR	
7 Mar	IC	ICC definition team meeting	
8 Mar	IC	ICC Software Development Team Meeting	First meeting of the ISDT (developing QLA)
19-20 Mar	SRON	IA commonality meeting	
26-27 Mar	RAL	IA commonality meeting	
4 Apr	ESTEC	IA commonality report	
17 Apr	ESTEC	CSDT#14	

SG/SDS, 4th March 2002