

**Notes on project managers teleconference
8/07/02**

SPIRE-RAL-MOM-001339

Chair: Eric Sawyer

Present:

Lionel Duband	
Ben Parvin	
Berend Winter	
Chris Brockley-Blatt	X
Matt Griffin	
Peter Hargrave	
Jerry Lilienthal	
Joe Taylor	X
Ian Pain	
Don Peterson	
Bruce Swinyard	
Ken King	
Dominique Pouliquen	
Gary Parks	
Jean-Louis Auguerres	
Doug Griffin	
Dave Smith	X
Eric Clark	X
John Delderfield	
Didier Ferrrand	
Riccardo Cerulli-Irelli	
Renato Orfei	
Brian Stobie	
Fredericke Pinsard	
Viktor Zilinskis	X

General

Subsystem reports

IFSI (Riccardo) – DPU

- Not present

CEA Grenoble (Lionel) – Cooler

Not present apologies sent

USK. (Joe Taylor) - TBD

In lieu of the shutter the likely proposal is for Canadian contribution in the form of FTS (test) supply plus support for testing, plus other TBD.

Cardiff. (Peter) Filters, calibrators

Not present, apologies sent

ATC (Ian) - BSM

Not present

JPL (Jerry) - Detectors

Not present

MSSL (Chris) - Structure

Optical bench design on hold until JC returns.

Thermal busbar DDR planned for 10/7/02

LAM. (Dominique) - Mirrors, SMEC

Not present

SAP (Jean-Louis) - DRCU

Not present

RAL, (Dave) - AIT

Connector problems resolved.

Cryo harness spec issued.

Vacuum vessel delivery to AS 9/7/02

Thermometers required from Cardiff ASAP.

Data logger progressing well.

RAL, Eric Clark PA.

Comments on 300mk DDR documentation sent out.

No.	Action	Who	Due date	Response/Comment	Status