

**Notes on project managers teleconference
15/07/02**

SPIRE-RAL-MOM-001342

Chair: Eric Sawyer

Present:

Lionel Duband	
Ben Parvin	
Berend Winter	
Chris Brockley-Blatt	
Matt Griffin	
Peter Hargrave	
Jerry Lilienthal	
Joe Taylor	
Ian Pain	X
Don Peterson	
Bruce Swinyard	
Ken King	
Dominique Pouliquen	
Gary Parks	
Jean-Louis Auguerres	
Doug Griffin	
Dave Smith	
Eric Clark	X
John Delderfield	
Didier Ferrrand	
Riccardo Cerulli-Irelli	
Renato Orfei	
Brian Stobie	
Fredericke Pinsard	
Viktor Zilinskis	

General

Subsystem reports

IFSI (Riccardo) – DPU
Not present

CEA Grenoble (Lionel) – Cooler
Not present apologies sent

USK. (Joe Taylor) - TBD
Not present

Cardiff. (Peter) Filters, calibrators
Not present, apologies sent

ATC (Ian) - BSM
Detailed discussions required on harness details.
All parts for STM and DM 2 complete except mirrors which are being made this week.
STM delivery imminent.
Motor packages being assembled, sensors selected for DM2.
Discussions held with LAM on electronic readout.

JPL (Jerry) - Detectors
Not present

MSSL (Chris) – Structure
Not present, but phoned earlier.
Some problems with manufacture, these are being assessed.
Meeting at RAL on Thursday to discuss AIT planning

LAM. (Dominique) - Mirrors, SMEC
Not present

SAP (Jean-Louis) - DRCU
Not present

RAL, (Dave) - AIT
Not present

RAL, Eric Clark PA.

No.	Action	Who	Due date	Response/Comment	Status