


CHANGE REQUEST	HERSCHEL / PLANCK	REF. H-P-ASPI-CR-0244 Page 1/1 (SPIRE)
<p>The Co/Sub-Contractor is required to submit a Proposal to implement the change described below. The Proposal shall include a list of all items affected (including contract, programme approval documents and hardware) and the detailed changes proposed for each item accordingly. This request does not imply an intention to proceed and no work should be undertaken to implement the change until formal notification. The proposal including planning and costing should be submitted within fifteen calendar days of receipt of this C.R. in a CN form attached. Should no proposal be submitted by the Co/Sub-contractor within this period, the activity defined in the present CR shall be considered as accepted by the Co/Sub-contractor without planning or cost impact.</p>		
TITLE OF CHANGE: Herschel / Planck - Naming convention specification (H-P-1-ASPI-SP-0141 - Issue 1 - revision 2 - dated 15/10/02)		
REASON OF CHANGE: New revision		
DESCRIPTION OF REQUESTED CHANGE: Updated according to Herschel / Planck System Database Specification (H-P-1-ASPI-SP-0082 - Issue 2 - Revision 2 - dated 01/09/02) : a) Introduction of subsystem level, b) Rewording : real against theoretical, c) Adding of constants, d) TM packet SCOS archiving (SPID), e) Generic definitions d) NMCVT-0100-C modified		
ORIGINATOR F. CHATTE	DATE 23/10/02	
APPROVED BY		
System Manager P. Rideau	Or / And	AIV manager D. Montet
Date 21/10/02		Date
APPROVED BY		
Project Manager J.J. JUILLET	Project Controller S. RAPHEL	
Date 25/10/02	Date 28/10/02	
PA Manager C. MASSE	Configuration Manager G.MANDOLESI	
Date 24/10/02	Date 06/11/02	