

**Documents for DRCU  
Review\_04/03/2003**

SPIRE-SAP-NOT-001612

title	doc number	actual issue	status
Management plan for the Herschel project.	SAP-FIRST-JLA-0038-01	4.0 23/01/2003	ok
DRCU & WIH Development Plan	SAP-SPIRE-JLA-0047-01	4.0 29/01/2003	ok
SPIRE product tree	SAP-SPIRE-DR-0094-03	1.0 21/01/2003	ok
WBS Herschel	SAP-FIRST-DR-0043-01	2.1 30/11/2001	ok
WBS SPIRE	SAP-FIRST-DR-0045-01	2.1 30/11/2001	ok
SPIRE DRCU QM1 master schedule	SAP-FIRST-DR-105-01	1 18/02/2003	ok
DRCU Specifications document	SAP-SPIRE-Cca-0025-00 (SPIRE-SAP-PRJ-000461)	1.0 14/02/2003	ok
DRCU ICD	SAP-SPIRE-Cca-0075-02 (SPIRE-SAP-PRJ-000451)	1.0 14/02/2003	ok
DRCU DPU ICD	SAP-SPIRE-Cca-0076-02 (SPIRE-SAP-PRJ-001364)	1.0 14/02/2003	ok
DCU design document	SAP-SPIRE-FP-0063-02	0.3 18/02/2003	ok
Test plan DAQ IF	SAP-SPIRE-FP-0067-02	0.1 draft	ok
Test plan BIAS	SAP-SPIRE-FP-0066-02	0.1 draft	ok
Test plan LIA P	SAP-SPIRE-FP-0064-02	0.1 draft	ok
Test plan LIA S	SAP-SPIRE-FP-0065-02	0.1 draft	ok
SPIRE test configuration	SAP-SPIRE-LD-0015-01	3.0 08/2001	to be provided at review
FPU simulator specs for DCU / SCU test	SIG-SPIRE-PdA-0030-01	03 14/02/2003	ok
SPIRE LTU specifications	SAP-SPIRE-FD-0071-02	1.0 22/04/2002	ok
DRCU AIV Plan	SAP-SPIRE-HT-0082-02	2.0 03/02/2003	ok
DRCU EM/QM1 preliminary test plan	SAP-SPIRE-HT-0088-02	0.1 14/02/2003	ok
SCU design document	SEDI-SCU-MM-2002-1	0.7 17/02/2003	ok
PSU SPIRE specification	SAP-SPIRE-DS-012-02	1.1 11/12/2002	ok
PA Plan	SAP-GERES-Flo-436-00	1.0 07/11/2000	ok
DPL	SAP-SPIRE-NC-0061-02	1.0 13/02/2003	ok
DML	SAP-SPIRE-NC-0060-02	1.0 13/02/2003	ok
DMPL	SAP-SPIRE-NC-0100-02	1.0 13/02/2003	ok
DCL	SAP-SPIRE-VM-0098-02	14 10/02/2003	ok
Synthesis note about DRCU FMEA and reliability	SAP-SPIRE-JF-0099-03	0.1 10/02/2003	ok
WCA (and derating??)	will be performed later	--	--