



SPIRE-AST-COM-002477

EADS Astrium

Telefax

+31 503 363 4033
SRON, Groningen, NL
K. Wafelbakker, W. Luinge, N. Whyborn

+49 30000 3272
Max Planck Institut, Garching, D
O. Bauer, H. Feuchtgruber

+44 1235 44 6667
RAL, UK
B. Swinyard, E. Sawyer

Copy to:
+33 4 92 92 3010
Alcatel Space, Cannes, F
D. Montet, B. Collaudin, J.C. Boschel,
G. Doubrovik, J.J. Juillet

+31 71 565 5244
ESTEC, Noordwijk, NL
W. Pinter-Krainer, F. Pedersen, A. Heske,
G. Crone, C. Scharmberg, T. Passvogel

From:
+49/(0)7545/8-42 43
Name:
Christian Schlosser
Department:
Herschel/AED 65
Telefon:
+49/(0)89/607-29343
E-Mail:
Christian.Schlosser@astrium.eads.net
Reference:
HP-ASED-FX-0376-05
Date:
26.07.2005

Subject: EQM Instrument AIT Near Term Planning
Reference: HP-ASED-FX-0286-05, dated 13.06.05

Dear Sirs

After successfully completing warm functional tests of the instruments we have started to close the PLM EQM. Please be informed about the next activities planned at ASED in OTN where instrument attendance is required.

Please inform us in case of any conflicts with your own planning.

Page 1 of 2

EADS Astrium GmbH
An der Bundesstraße 31
88090 Immenstaad
Deutschland/Germany
Telefon: +49 (0)7545 8-01
Telefax: +49 (0)7545 8-4411



From: C. Schlosser
Ref.: HP-ASED-FX-00376-05
Date: 26.07.2005

-2-

17.08.05 – 19.08.05 Integration and alignment of LOU
22.08.05 morning SFT warm before cool down PACS
22.08.05 afternoon SFT warm before cool down SPIRE
23.08.05 SFT warm before cool down HIFI

We expect that all sequences have already been performed during the tests in the last weeks. We therefore anticipate that all database inputs and TCL scripts have been verified.


The next activities with instrument participation will be:


25.08.05 – 06.09.05 *PLM cool-down and filling (ASED task)*
09.09.05 – 04.10.05 Integrated module test (IMT)
04.10.05 – 31.10.05 EMC tests

A detailed timeline for the IMT and the EMC tests has to be established. A dedicated meeting is already planned.

Kind regards

EADS ASTRIUM


i. V. Dr. W. Fricke


i. A. Schlosser