

| | | | |
|--------------------------------|-----------------------------------|--------------|----------------------------------|
| SPIRE/PACS (CEA-SBT) | Monthly Report – July 2006 | Date: | August 7 th , 2006 |
|--------------------------------|-----------------------------------|--------------|----------------------------------|

Work Package: Cooler

| | | |
|--|------------------------|------------------|
| 1. Subsystem Progress Since Project Inception | | |
| FM SPIRE and PACS delivered. | | |
| 2. Subsystem Progress This Month | | |
| <ul style="list-style-type: none"> - <i>FM1 (SPIRE) and FM2 (PACS)</i> : Delivered. - <i>PACS – Level 0 Interface</i> : Undergoing testing at MPE/CSL. - <i>FS PACS and SPIRE</i>: Both FS coolers fully assembled. FM3 and FM4 are respectively attributed to SPIRE and PACS. FM4 has been integrated in the test cryostat: the acceptance program will begin week 33. | | |
| 3. Problem Areas | Remedial Action | |
| | | |
| 4. Engineering Activities | | |
| | | |
| 5. Design Changes | | |
| | | |
| 6. PA/QA Activities | | |
| General QA management. | | |
| 7. Subsystem Management Issues | | |
| None | | |
| 8. Actions Requiring Immediate Attention | | |
| SBT documents approval by SPIRE and PACS projects | | |
| 9. Status of Previous Actions | | |
| None | | |
| 10. Activities Yet to be Achieved | | |
| | | |
| 11. Milestones | | Status |
| Spring 2006 | FS final assembly | Done |
| Summer 2006 | FS acceptance program | To begin shortly |
| Autumn 2006 | FS delivery | |
| 12. Schedule Changes | | |
| | | |
| 13. Joke of the Month | | |
| <p><i>(one of my favourite – direct translation from French – apologies for the mistakes)</i></p> <p>A man with a toad sitting on his head steps into a bar. The bartender is even more surprised when the toad says : “one whisky please” The bartender puts the glass down on the bar, the toad grabs it and drinks it. The bartender is stunned and jumped as the toad again says : “an other whisky please”. Again the toad grabs the glass and drinks. The bartender can’t stand it anymore and asks the guy: “but what the hell is this ?” To which the toad replies: “I don’t know, I have this thing stuck to my butt since this morning”.</p> | | |