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List of  Change Proposals
PRODUCT ASSURANCE
SPACE SCIENCE DEPARTMENT
Rutherford Appleton Laboratory

 

ECR Serial No. ModelSubsystem / ECR Title Issue
Date

Remarks References Approval
DateAssembly

Approved?

Spacecraft/Project: HERSCHEL

Instrument: SPIRE

Originator:

Document No.:

Date:

Issue:

Subsystems:

RAL/SSTD/PA

29-Jan-02

Model: All PIRE-RAL-PRJ-0001080 1

Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-CDF-
ECR-

Internal 
calibrators

1

All Changes to the callibrator specifications 
in the SPIRE instrument Requirements 
Document

25-Jul-01

(PCAL & SCAL)
FPU

No

Actions Complete Date:
HR-SP-CDF-

ECR-
Spectrometer 
Calibrator

2

Changes to the SCAL FPU harness 
definition

08-Jan-02
FPU

No

Actions Complete Date:
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-IFSI-ECR- DPU

1

Data compresion and integration 30-Aug-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-IFSI-ECR- DPU

2

Telemetry packets buffering / Data 
buffering

30-Aug-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-IFSI-ECR- DPU

3

Housekeeping Packets 30-Aug-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-IFSI-ECR- DPU

4

Eternal Stress 30-Aug-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-IFSI-ECR- DPU

5

S/C safety 30-Aug-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
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ECR Serial No. ModelSubsystem / ECR Title Issue
Date

Remarks References Approval
DateAssembly

Approved?

Spacecraft/Project: HERSCHAL

Instrument: SPIRE

Originator:

Document No.:

Date:

Issue:

Subsystems:

RAL/SSTD/PA

29-Jan-02

Model: PIRE-RAL-PRJ-0001080 1

Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-IFSI-ECR- DPU

6

Instrument safety 30-Aug-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
HR-SP-JPL-ECR- JPL

1

Changes to the BDA Subsystem 
Specification Document

11-Oct-01 SPIRE-JPL-PRJ-
000456

29-Jan-02
Detectors

Yes

Actions Complete Date: 29/Jan/2002
CEA were asked to furnish component values for 
a Bessel response in May/June but the above 
mentioned simulations have used "generic" 
Bessel filter circuit values.

HR-SP-RAL-ECR- DCU

1

LIA output low pass filter type 10-Sep-01 DRCU Spec Issue 
0.8

No

Actions Complete Date:
USK-NOT-000830 Attached gives details of 
changes.

HR-SP-RAL-ECR- Shutter

1

Rewrite of IRD 18-Sep-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issued in ERROR Duplicated see HR-SP-RAL-
ECR-016

HR-SP-RAL-ECR- OPTICAL

2

Maximum Chop Throw 14-Sep-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
HR-SP-RAL-ECR- CEA-SBT

3

Electrical isolation Active Cooler parts to 
mounting frame.

29-Oct-01
Cooler

No

Actions Complete Date:
HR-SP-RAL-ECR- HSDCU

4

Bring connectors into line with System 
Design.

15-Nov-01 CEA final HSDCU 
packaging

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

5

SPIRE IID-B UPDATE, #1 and #7 based 
on Jean Bruston’s list.            Largely a 
re-submission of information collated on 
26th September under pointsJD1-31, 

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

6

SPIRE IID-B UPDATE, #2  based on 
Jean Bruston’s list.            Largely a re-
submission of information collated on 
26th September under pointsJD1-31, 

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
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ECR Serial No. ModelSubsystem / ECR Title Issue
Date

Remarks References Approval
DateAssembly

Approved?

Spacecraft/Project: HERSCHAL

Instrument: SPIRE

Originator:

Document No.:

Date:

Issue:

Subsystems:

RAL/SSTD/PA

29-Jan-02

Model: PIRE-RAL-PRJ-0001080 1

HR-SP-RAL-ECR- IID-B

7

SPIRE IID-B UPDATE, #3 based on 
Jean Bruston’s list.            Largely a re-
submission of information collated on 
26th September under pointsJD1-31, 

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

8

SPIRE IID-B UPDATE, #4 based on 
Jean Bruston’s list.            Largely a re-
submission of information collated on 
26th September under pointsJD1-31, 

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

9

SPIRE IID-B UPDATE, #5 based on 
Jean Bruston’s list.            Largely a re-
submission of information collated on 
26th September under pointsJD1-31, 

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

10

SPIRE IID-B UPDATE, #6  based on 
Jean Bruston’s list.            Largely a re-
submission of information collated on 
26th September under pointsJD1-31, 

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

11

SPIRE IID-B UPDATE, #8 based on 
Jean Bruston’s list.            Largely a re-
submission of information collated on 
26th September under pointsJD1-31, 

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

12

SPIRE IID-B UPDATE, based on 
pointsJD7, from even earlier information

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

13

Further SPIRE IID-B UPDATEs, based 
on pointsJD25, 29,30 and 31, from even 
earlier information

19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- IID-B

14

SPIRE AIV  Details 19-Nov-01 SCI-PT-
IIDB/SPIRE-02124

No

Actions Complete Date:
HR-SP-RAL-ECR- Cryostat

15

Addition of port for vacuum pressure 
gauge head

23-Nov-01 KG0710-001 No

Actions Complete Date:
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ECR Serial No. ModelSubsystem / ECR Title Issue
Date

Remarks References Approval
DateAssembly

Approved?

Spacecraft/Project: HERSCHAL

Instrument: SPIRE

Originator:

Document No.:

Date:

Issue:

Subsystems:

RAL/SSTD/PA

29-Jan-02

Model: PIRE-RAL-PRJ-0001080 1

Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- BSM

16

Required Chop Throw on BSM 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- BDA

17

Microphonic Susceptibility 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- BDA

18

EMI Susceptibility 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- BDA

19

Ionising Radiation 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- FPU RF Filters

20

Envelope 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- RF Filter 
Modules

21

Electrical Interface 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- Instrument

22

Instrument Level EMC Requirements 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECRue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- Thermometers

23

Required Chop Throw on BSM 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- SMEC

24

Required velocity range for SMEC in IRD 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002

4



ECR Serial No. ModelSubsystem / ECR Title Issue
Date

Remarks References Approval
DateAssembly

Approved?

Spacecraft/Project: HERSCHAL

Instrument: SPIRE

Originator:

Document No.:

Date:

Issue:

Subsystems:

RAL/SSTD/PA

29-Jan-02

Model: PIRE-RAL-PRJ-0001080 1

Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- SMEC

25

Velocity Stability 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- SMEC

26

Envelope 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- Structure

27

Global Alignment Requirement 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
Issue of V1.1 of Spire-RAL-PRJ-000034 closes 
ECR

HR-SP-RAL-ECR- Structure

28

Attenuation of RF by Instrument Covers 23-Nov-01 PRJ-000034 11-Jan-02Yes

Actions Complete Date: 11/Jan/2002
LAM-QUA-SPL-

ECR-
LAM.QUA

200101

Current and resistance for launch 
Latch(es) Harness

12-Jul-01
SMEC & BSM H

No

Actions Complete Date:
LAM-QUA-SPL-

ECR-
LAM.QUA

200102

Addition of second latch for SMECm 12-Jul-01
SMEC & BSM H

No

Actions Complete Date:

END OF LIST   
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