Notes on project managers teleconference                       SPIRE-RAL-MOM-001264

13/05/02
Chair:

Eric Sawyer

Present:

	
	

	Lionel Duband
	X

	Ben Parvin
	

	Berend Winter
	

	Chris Brockley-Blatt
	

	Matt Griffin
	

	Peter Hargrave
	X

	Jerry Lilienthal
	X

	Joe Taylor
	X

	Ian Pain
	X

	Don Peterson
	

	Bruce Swinyard
	

	Ken King
	

	Dominique Pouliquen
	

	Gary Parks
	

	Jean-Louis Auguerres
	

	Doug Griffin
	

	Dave Smith
	

	Eric Clark
	

	John Delderfield
	

	Didier Ferrrand
	

	Riccardo Cerulli-Irelli
	

	Renato Orfei
	

	Brian Stobie
	

	Fredericke Pinsard
	

	Viktor Zilinskis
	


General

Subsystem reports

IFSI  (Riccardo) – DPU

· Not present

CEA Grenoble  (Lionel) – Cooler

Warm Vibration test of STM units next week.

CQM cooler heart almost ready, gold plating end may.

Heat switches, new parts available and will be supplied to contactor.

Test cryostat fully qualified.

Clean room commissioned.

USK. (Joe Taylor)  - Shutter

Some short term tasks identified.

Funding decision to be made after spacecraft PDR.

Cardiff. (Peter)  Filters, calibrators

300mK design being finalised.

Interface drawings at MSSL for approval.

All drawings out by end May.

Need dates for filters received from JPL

Test filters will be ready end May.

SCAL components due today. (STM and CQM)

Black qual plan complete.

ATC  (Ian)  -  BSM 

Development model 2 in assembly.

STM plans agreed.

Design of flextape complete.

Launch latch mounting position to be changed.

JPL  (Jerry)  - Detectors

Finishing assembly of qual unit.  Detectors are being assembled for cold testing.

Cold tests due to finish in two weeks.

JFETS being assembled, 1 micon units.

MSSL ( Chris) – Structure

Not present apologies sent

LAM.  (Dominique)  - Mirrors, SMEC

Not present

SAp (Jean-Louis)   -  DRCU

Not present

RAL,  (Dave) -  AIT

Not present (Envisat commissioning)

	No.
	Action
	Who
	Due date
	Response/Comment
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