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Common EGSE Meeting #20

24-Apr-2002, Telecon

Participants:

PACS

Otto H. Bauer (chair and minutes)




SPIRE

Ken J. King




HIFI

Luc Dubbeldam




ESTEC
Brian Melton (not available)




IFSI

Sergio Molinari (not available)

Agenda:

(1) Minutes and Action Items of last meeting

(2) EGSE-DPU/ICU testing at IFSI

(3) CDMS Simulator

(4) SCOS 2000

(5) TOPE

(6) TERMA (EGSE-CCS interface: How to continue)

(7) Role of Instrument EGSE in IST

(E-mail: B. Melton, March 27)

(8) Planck LFI EGSE

(9) Next Meeting

      (10) AOB

(1) - Minutes of last meeting: No comments

     - Status of Action Items at the beginning of the meeting:

	Action Item
	Actionee
	Description
	Due Date

	EGSE#09-06
	Otto
	Provide CDMS Simulator SOW
	Open

	EGSE#09-07
	Otto
	Provide Letter of Understanding of

the EGSE WG 
	Open

	EGSE#13-01
	Otto

Stephane
	Issue a HCSS Integration and

Acceptance Test Plan
	Open

	EGSE#13-10
	SPIRE
	Comment on Test Control

Requirements Matrix
	Obsolete

	EGSE#19-01
	Ken

Otto

Luc
	Ken sends the SPIRE Data ICD to Luc and Otto

Luc and Otto fill out the tables that list the

used TM and TC services for HIFI and PACS respectively
	Closed, but

common approach

necessary

	EGSE#19-02
	Luc
	Check Time Correlation
	Closed

	EGSE#19-03
	Erich
	Send Java application and SCOS

configuration to Serge
	Java closed,

rest open

	EGSE#19-04
	Serge
	To distribute SPR template
	Open


(2) EGSE-DPU/ICU testing at IFSI: 

· It seems that IFSI has underestimated the problems. They stay on slipping. Only slowly they realise what to do.

· A more comprehensive and clearer acceptance test plan for QM/FM for Gavazzi is necessary. At present Gavazzi is only testing on board level, that is certainly not enough.

(3) CDMS Simulator:

· Version 1.0 tested, but no TM packets received. 

· Version 0.99a will be used instead, IFSI has only one PC which has to be reconfigured each time when testing V1.0.

AI EGSE#20-01: Sergio should send some log files from V1.0 testing to RAL, so RAL can

    analyse the problem.

AI EGSE#20-02: Renato should allocate times for V1.0 testing.

(4) SCOS 2000:

· V2.3 and V3.0 will come out soon.

· The three instrument teams agreed to accept new updates until end of August.

(5) TOPE:

· Test control using TOPE is at present under test, also the link to CUS.

· Test report from users will be available soon.

(6) TERMA:

· According to information from ESOC no EGSE/CCS  ICD´s have been discussed between TERMA and Project during the kick-off meeting in Leiden.

· The three instruments agreed that too many parties are talking about EGSE/CCS interfaces: EGSE WG, Project, TERMA, Astrium, Alenia, Alcatel)

AI EGSE2#20-03: Otto to talk to Th. Passvogel about EGSE/CCS meeting between all parties

(7) Role of Instrument EGSE in IST:

· Postponed, as B.Melton could not participate in telecon.
(8) Planck LFI EGSE:

· Otto received E-mail form Oslo about problems the LFI EGSE group has concerning up-to-date information on SCOS 2000. They ask if they could participate in our meetings/telecons.
AI EGSE#20-04: Otto to find out more details.

(9) Next Meeting:

· EGSE#21 on May 28, 11:00 CET by telecon. Otto will call you.

(7) AOB:

· Nothing to report..

Action Items:

	Action Item
	Actionee
	Description
	Due Date

	EGSE#09-06
	Otto
	Provide CDMS Simulator SOW
	10-May-02

	EGSE#09-07
	Otto
	Provide Letter of Understanding of

the EGSE WG 
	10-May-02

	EGSE#13-01
	Otto

Stephane
	Issue a HCSS Integration and

Acceptance Test Plan
	15-May

	EGSE#19-03
	Erich
	Send Java application and SCOS

configuration to Serge
	Java closed,

rest 24-May

	EGSE#19-04
	Serge
	To distribute SPR template
	31-May-02

	EGSE#20-01
	Sergio
	Send log files from V1.0 testing to RAL
	15-May-02

	EGSE#20-02
	Renato
	Allocate times for V1.0 testing
	15-May-02

	EGSE#20-03
	Otto
	Talk to Th.Passvogel about EGSE/CCS

Meeting between all parties  
	15-May-02


